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ABSTRACT 

Since the end of the "Cold War" and the dismantling of the Soviet Union, 

significant transfonnations in the military, political, and industrial state of affairs have 

occurred - force reductions, declining budgets, taking advantage of the "peace-dividend", 

consolidations, commercialization, and globalization. These changes have forced the 

Department of Defense of the United States and the Ministry of Defense of the Federal 

Republic of Gennany to develop more innovative and efficient methods for developing 

and procuring fewer, more technically sophisticated systems with less money and 

personnel. By assessing and comparing the procurement systems of the United States and 

the Federal Republic of Gennany, one makes conclusions regarding challenges faced by 

the Government officials and the advantages and disadvantages associated with each 

system. This leads to inferences about future trends and solutions for each country. 

v 



vi 



TABLE OF CONTENTS 

I. INTRODUCTION .•••••••..••...........••••..•....•••••••••..••....•...•• 1 

A. PURPOSE.. . . • • • • • • • • • . . • • • • • • . . . • . • • • • • • • • • • • • . • . . . . . . • • • • • • • • • • • • 1 

B. BACKGROUND........ • . . . • . • . . . . . • • • • • • • • • . . • . . • . . . . • . . . • • • • • • • • • • •• 1 

C. AREA OF RESEARCH ....•........•••••.••••.•.....•••••.•.••.•.••••.• 2 

D. RESEARCH QUESTIONS .••......•.••••...•.....•.•..•••••••..•.•••.•.• 3 

1. Primary Research Question .................................... 3 

2. Subsidiary Research Questions ................................ 3 

E. SCOPE AND LIMITATIONS ...•...•••••••••••.••.•..•..•...•••••••••..• 4 

F. METHODOLOGY.. • • • • • • • • • • • • • • • • • • . • • . • • . • • . • • • • • • • • • . • . • . . . . • • • . • • • 4 

G. BENEFITS OF THE STUDy •••••..••••.•.••••.....•.••.•••.•••.••.•.•.• 5 

H. ORGANIZATION ••••••••..••••.• ; ••.•..•.•••.••••••••.....••••••••••• 6 

I. SUMMARY •.•••••••••••••••.•. , •.••••.•......••••••.••....••••.•••.. 7 

II. FACTORS INFLUENCING GERMAN AND AMERICAN PROCUREMENT POLICY 
IN THE POST "COLD WAR" ERA ••••••••••••••••••..•.••••••••••••••••••••• 9 

A. CHANGES IN THE GLOBAL THREAT AND THE GOVERNMENTS' RESPONSES •••••• 9 

B. CHANGES IN INDUSTRy •..•..••.......•...•••...••••.•••••.•.•..••.• 11 

C. NEW REGIONAL ISSUES AND EACH GOVERNMENT'S RESPONSE •.••••.•....•• 12 

D. CHANGING GLOBAL MARKET CONDITIONS AND TRADE .•.•••••.•••••••••.•• 14 

E. PROCUREMENT FACILITATORS •••.••••••••••••••.•••••....•••••••••••• 19 

1. German Procedures ........................................... 20 

2. US Procedures ............................................... 21 

F. PROCQREMENT RESTRICTIONS .•.......••.•...••••.•.••.••.•..•...•••• 23 

1. United States ............................................... 23 

2. Germany ..................................................... 27 

G. SUMMARY •.••••.•••..•••.....•.••••••.•....••...•••.••..•.•..••.•• 28 

vii 



III. OVERVIEW OF ACQUISITION HIERARCHy .••••••.•.•••••..••.........•••...• 31 

A. GERMAN HIERARCHy •••.....•....•.....•••.•.....•.••.••........•••• 31 

B. US HIERACRCHY •••..••...•.....•....••••••••••••..••..•••••••..... 37 

C. SUMMARy •.•••••.......•.••••••.•.•••.....•......••.•••.•....•••.• 42 

IV. ACQUISITION SYSTEMS OVERVIEW .........•.•••••...••••......•••••.••.... 45 

A. DETERMINATION OF MAJOR PROGRAMS .•.•••...•..•.......•.•..•....... 45 

B. GERMAN- ACQUISITION PROCESS .....•....••.•••••••••••.....•.••••..• 47 

1. Centralized Procurement .................................. -... 49 

2. Decentralized Procurement ................................... 55 

C. US ACQUISITION PROCESS ••••••.••..•••••.••..•.•••••.•...•.••••••• 56 

D. SUMMARY .•••.•••••••••...••••••••.•.•..........•••••••.•.•....... 60 

V. ACQUISITION STRATEGY AND PLANNING PHASE ••••.•...........•••••...••.. 63 

A. MARKET RESEARCH ........•••.........••..•••••••.......•....••.... 64 

B. ACQUISITION PLANNING ...••.•••••..........•••.•••.•...•.......... 68 

1. Acquisition Strategy ........................................ 68 

2. Acquisition Plan ............................................ 70 

3. Source Selection Plan ....................................... 70 

C. SOLICITATION DOCUMENT ••••.....•.•.••.•........••••........•••.•• 74 

D. SUMMARy ••••••.•....... -.••••.......••••••......••••.•..•....•.... 77 

VI. SOLICITATION PROCESS PHASE •.....•••••••........•••...•.........••... 81 

A. BIDDING METHODS ••.•....•••......•••••••.•.....••••••••.......... 81 

B. ADVERTISING .••..•..•.••.....••••.•••.....••••.........••••...•.. 86 

C. SOLICITATION DOCUMENT REQUIREMENTS ..•••••...•.••••.......••••.•• 89 

D. SUBMISSION OF AN OFFER ••..•.....•••.••...•••••........••........ 91 

E. SUMMARy ....•••.....••..•••..•...••••••.....••.......••.•........ 91 

viii 



VI I. SOURCE EVALUATION PHASE ...........•............••.........•......... 93 

A. EVALUATION OF OFFERS .......................•.....•.............. 94 

B. MOVE TO CONTRACT AWARD OR EXCHANGES ............................. 97 

C. COMPETITIVE RANGE .....................•......................... 98 

D. CANCELLATION PROCEDURES .......•............•................•.. 101 

E. SUMMARY .....•......•.•.....................•....••..•••........ 102 

VIII. NEGOTIATIONS PHASE ................................................. 103 

A. NEGOTIATION OBJECTIVES .•................•.••....••..•.•...... ;. 103 

B. PRENEGOTIATION ACTIVITIES ...•................•......•.......... 105 

. C. NEGOTIATION SESSIONS ...•••.•..•....•........................... 108 

D. CONTRACT DEVELOPMENT ..•..............•....••...••.............. 114 

E. POST NEGOTIATION ACTIVITIES ...............................••... 117 

F. IFB CONSIDERATIONS •.••.......•...•...•••...................•... 118 

G. SUMMARy ....•.....•....•..•..••.•....•.................•.•.•.... 119 

IX. CONTRACT AWARD PHASE .....•...••.••.•..........•.................... 121 

A. CONTRACT AWARD .............•.......•............••.....•..•.... 121 

B. NOTIFICATIONS OF AWARD •.....••.•.••.••....•....••.•...•........ 122 

C. DEBRIEFINGS ..•................•...............•.•.....•........ 124 

D. PROTESTS ..........••..•.........................••....•..•••••• 125 

E. SUMMARy ...•..........................................•.•.•.•... 129 

X. ANALYSIS .....•.•.•.•..............•...........•....•••.......•.••.. 131 

XI. CONCLUSIONS AND RECOMMENDATIONS ..•••.•••••......••..•.............. 147 

A. CONCLUSIONS ..•..................•..•••.........•......•..••.•.. 147 

B. RECOMMENDATIONS ..•.......•.•........•..........•.....••...•..•• 149 

ix 



C. AREAS OF FURTHER RESEARCH .............•.........•.•...••.•.••.. 152 

LIST OF REFERENCES .•...•..•••.....•.....•...........•.....•....••.....•.. 155 

BIBLIOGRAPHY •.•.•..••.•.•.•......••.....•.........•.••.•.......•....•.•.. 161 

INITIAL DISTRIBUTION LIST ..••.......................••....••...••.•...... 163 

x 



Figure 

Figure 

Figure 

Figure 

Figure 

Figure 

Figure 

Figure 

Figure 

Figure 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

LIST OF FIGURES 

Federal Republic of Germany Acquisition System Key Players 

Federal Office of Defense Technology and Procurement (BWB) 

United States Acquisition System Key Players 

Undersecretary of Defense for Acquisition and Technology 

DoD Acquisition Authority Chain 

Acquisition Categories (ACATs) 

Federal Republic of Germany Acquisition Process Phases 

United States Acquisition Process Phases 

Comparison of Defense Acquisition Cultures 

Different Defense Acquisition Cultures 

xi 



- --~--------------------------------------------

xii 



I. INTRODUCTION 

A. PURPOSE 

The purpose of this research paper is to present, analyze, and 

assess the acquisition system used by the Federal Republic of Germany 

(FRG) in terms of military procurement in a changing global political and 

economic climate and to compare that system with the one used by the 

United States (US). Through comparative analysis, this research paper 

seeks to identify the policies, procedures, and methodologies which 

contribute to effective implementation'of the respective contracting 

systems. 

B. BACKGROUND 

Since the end of the "Cold Warn and the dismantling of the Soviet 

Union, significant transformations in the military, political, and 

industrial state of affairs have occurred - force reductions, declining 

budgets, taking advantage of the "peace-dividendn , consolidations, 

commercialization, and globalization. These changes have forced the 

Department of Defense (000) of the US and the Ministry of Defense (MoD) of 

the FRG to develop more innovative and efficient methods for developing 

and procuring fewer, more technically sophisticated systems with less 

money and personnel. By assessing and comparing the procurement processes 

of the US and the FRG, one makes conclusions regarding challenges faced by 

the Government officials and the advantages and disadvantages associated 

with each system. This leads to inferences about future trends and 

solutions for each country. 



C. AREA OF RESEARCH 

The objectives of this research paper are as follows: 

1. Outline the changing global threats and regional issues facing 

the international community and how the FRG and the US have 

responded. 

2. Outline the changes in industry and the defense budgets and 

how they impact military procurements. 

3. Present global market conditions and trade policy and how 

government policies of the FRG and US restrict and facilitate 

the sale of goods' internationally. 

4. Present an overview of the acquisition hierarchy and an 

overview of the acquisition process in the FRG and the US'. 

5. Outline the significant elements of the FRG and US contracting 

systems, relative to purchases of military products and 

services, with specific concentration on the elements of 

acquisition strategy and planning, solicitation process, 

source evaluation, negotiations, and award phases. 

6. Conduct a comparative analysis of acquisition strategy and 

planning, solicitation process, source evaluation, 

negotiations, and award elements of the FRG with those of the 

United States' contracting process. 

7. Identify the significant benefits and difficulties of the two 

contracting systems. 

8. Conclude and recommend those elements that are advantageous in 

the respective systems and those which each country should 

consider adopting and implementing. 

2 



D. RESEARCH QUESTIONS 

1. Primary Research Question How are the evolving international 

conditions and the opening of global markets impacting the 

government procurement processes of the US and the FRG and is it 

likely the governments' contracting processes will become more 

similar? 

2. Subsidiary Research Questions 

a) What changes have occurred in international political situations, 

international trade conditions, and global markets conditions that 

have impacted on the procurement processes of the US and the FRG? 

b) How have the US and FRG responded to these changes? 

c) How have the internal political and budgetary c?anges in the FRG and 

the US affected each country's procurement·process? 

d) How do the FRG and the US conduct procurement operations for major 

systems? 

e) What are the significant contracting phases of the FRG and the US 

contracting systems? 

f) What are the significant and related elements between the FRG and 

the US contracting systems? 

g) What are the differences in the contracting phases and elements 

between the FRG and the US contracting systems? 

h) What are the strengths and weaknesses of these differences? 

i) How will the contracting processes of the US and the FRG evolve as 

the domestic culture and global society change? 

j) Will these changes result in the processes becoming more similar? 

3 



E. SCOPE AND LIMITATIONS 

This research paper is a study of the acquisition systems of the FRG 

and the us. The paper includes a general description of the international 

political situation, international trade conditions, the German and 

American procurement hierarchy and how they relate and compare to one 

another. The study continues with an analysis and comparison of the 

policies, procedures, and methodologies and how they relate to the 

acquisition planning, the solicitation process, source selection 

evaluation, negotiations and award phases of the contracting process for 

both "nonhard" ("dual-use") and "hard" defense procurements. However, the 

study does not examine infrastructure or building/construction procedures. 

In addition, this study does not include or address the final phase of the 

contracting process--contract administration. It has been determined that 

this phase could be a research paper unto itself. 

F. METHODOLOGY 

The information used in this study was obtained through three 

separate data collection efforts. The first method included a thorough 

search of the internet, the databases, books, and periodicals available in 

the Dudley Knox Library. The second approach involved a review of US 

statutes, the Federal Acquisition Regulation (FAR), textbooks, and class 

reading materials, including research articles and theses. The third 

research effort included discussions with personnel from the following US 

and FRG organizations and agencies in an effort to obtain more research 

information and materials and clarification of difficult concepts: 

4 



1. Office of the Secretary of Defense (Pentagon) 

2. Defense Systems Management College, Fort Belvior, VA 

3. Defense Logistics Studies Information Exchange (DLSIE), Fort 

Lee, VA 

4. Federal Republic of Germany Liaison Office for Defense 

Materiel USA/Canada, Reston, VA 

5. German American Chamber of Commerce, New York, NY and San 

Francisco, CA 

6. Ministry of Economics, Bonn, Germany 

7. Federal Office for Defense Technology and Procurement (BWB) , 

Koblenz, Germany 

8. Office of Defense Cooperation, US Embassy in Bonn, Germany 

9. Federal Academy of Defense Administration and Technology, 

Mannheim, Germany 

10. United States Department of Commerce, Washington, DC 

11. United States Army Materiel Command, Liaison, Koblenz, Germany 

12. Defense Suppliers Service, Bristol, Great Britain 

Upon completion of the data collection, a comprehensive review of 

the hi$torical data was conducted. In an effort to clarify terms and 

procedures, interviews were conducted with members of the German 

procurement agency to provide better understanding and more insight. 

G. BENEFITS OF THE STUDY 

This study serves as a basis for further research and comparisons of 

the acquisition systems of the FRG and the US in the pursuit of 

identifying ideas and developing a more effective and efficient system to 

meet future requirements. 

5 



H. ORGANIZATION 

This study is organized in the following manner: 

1. Chapter I presents the purpose and background of the study and 

outlines the objectives of the study and the author's approach 

to conducting this study. 

2. Chapter II addresses the factors influencing German and 

American procurement policy in the post "Cold War" era, 

including global threat, regional issues, changes in industry, 

and global market conditions and trade. 

3. Chapter III presents an overview of the acquisition hierarchy 

of the FRG and the us. 

4. Chapter IV outlines the acquisition systems of the US and the 

FRG. 

5. Chapter V presents a detailed explanation and comparison of 

the acquisition strategy and planning phases of the 

contracting processes. 

6. Chapter VI provides a detailed explanation and comparison of 

the solicitation phases of the contracting processes. 

7. Chapter VII contains a detailed explanation and comparison of 

the source evaluation phases of the contracting processes. 

8. Chapter VIII presents and compares the relative aspects of the 

negotiations processes. 

9. Chapter IX assesses and compares the significant elements in 

the ~warding phases of the processes. 

10. Chapter X conducts an analysis of the two contracting systems. 

11. Chapter XI draws conclusions, answers the research questions, 

makes recommendations, and recommends areas for future study. 

6 



I. SUMMARY 

Chapter I presented the purpose, objectives, and benefits of this 

research study. The primary and subsidiary research questions and the 

author's methodology and approach for answering these questions were 

presented. 

Chapter II provides an extensive overview of the global, regional, 

and domestic political and economic changes that have occurred over the 

past nine years, and how these changes have impacted government 

procurement in the FRG and the us. The topics that are discussed include 

changes in the global threat and the governments' responses, changes in 

industry, new regional issues and each government's response, changing 

global market conditions and trade, procurement facilitators, and 

procurement restrictions. While the chapter does not specifically discuss 

the procurement procedures in the US and the FRG, it does articulate the 

environmental factors that challenge the current procurement philosophies 

and procedures. Particular emphasis was placed upon: 

• Proposals for conducting future military operations, 

• Changes in the competitive environment and the number of 

potential offerors for Government contracts. 

• The direction regional and international agreements are headed 

and the implication they will have on future procurement policy 

in the US and the FRG. 

7 
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II. FACTORS INFLUENCING GERMAN AND AMERICAN 

PROCUREMENT POLICY IN THE POST "COLD WAR" ERA 

A. CHANGES IN THE GLOBAL THREAT AND THE GOVERNMENTS' RESPONSES 

In the post "Cold War" world, the US and Germany are no longer 

facing a single galvanizing threat such as the former Soviet Union. The 

marginal conditions concerning security have undergone fundamental 

changes. These changes unleashed enormous pressures, causing a political 

and strategic imbalance everywhere, and this resulted in Germany's 

neighbors, freed from Communism and the presence of the Soviet/Russian 

Army, to draw closer to North Atlantic Treaty Organization (NATO). [Ref. 

39:p.29] As a result, political emphasis shifted to controlling budget 

deficits and focusing on internal problems. This eliminated the rationale 

for justifying expensive military forces and advanced technological weapon 

systems. 

In response to the reduced overt threat, the United States has 

reduced the strength of its forces by about a third from its "Cold War" 

levels. But at the same time, the political, military, religious, and 

ethnic instability around the world in countries like Somalia, Rwanda, 

Haiti, and Bosnia has caused deployment of US forces to increase by a 

third. [Ref. 32:p. 1] Germany has made similar adjustments to the 

changing threat. According to the Kohl-Gorbachev summit in July 1990 and 

other international agreements like the Conventional Forces Europe Treaty 

signed after the removal of the Berlin wall, the German Army was reduced 

from its "Cold War" manpower level of approximately 600,000 (including the 

National People's Army of the former German Democratic Republic) to 

37 0 , 000 . [ Re f. 16 : p . 60 6 ] [ Re f. 19: p . 219 ] 
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Although personnel reductions were not required by international 

agreements, the US conducted a threat assessment and decided to take 

advantage of the "peace-dividend". Consequently, the US implemented 

budget and force reductions from their 1989 levels of $283B [503.7B OM] in 

total appropriations and 770,000 active duty Army personnel. 

[Ref. 23:p. 653] [Ref. 14:p. 360] After a delay in the force and budget 

cuts because of the "Gulf War", the US lowered its active duty Army forces 

to 495,000 and $247.7B [440.9 OM] in defense appropriations by 1998. 

[Ref. 44:p. 2418] This is a 35.7% cut in active duty Army personnel and a 

12.5% budget cut in absolute terms or a 32.8% cut in constant dollar 

terms. [Ref. 23:p. 485] During this same time period, these changes 

caused the reduction of procurement at a pace that is twice the rate of 

the overall decrease in total Congressional authorized obligation 

authority. [Ref. 32:p. 1] However, it should be understood that this is 

consistent with historical norms. Procurement has always been the most 

volatile component of the budget during a drawdown because it is not 

necessary to purchase new equipment for a smaller force structure. 

Consequently, over the past few years, the 000 has taken advantage of the 

"Cold War" equipment assets and deferred its modernization plans. This 

deferment of procurement has helped fund training, maintenance, quality of 

life and other components of near-term readiness for the 000. 

Unfortunately, this policy has significantly impacted many defense 

contractors in America who once could rely on major purchases from the 

000. [Ref. 33:p. i] However, as the US forces reach their steady state 

objectives, the 000 needs to "ramp-up" its "procurement plans by 

approximately 50% through the end of the FYDP (Future Year Defense 

Program). This procurement 'ramp-up' will be critical to US force 

readiness in the next century." [Ref. 32:p. 1] 

10 



B. CHANGES IN INDUSTRY 

Like many American corporations, German industry is ready and 

willing to accept their responsibility to ensure the military has supplies 

and equipment to meet its requirements. However, industry is only able to 

do this when governments establish calculable marginal conditions. This 

process includes determining the minimum capacities that will be 

maintained in the military given the declining budget monies. From the 

government's perspective, these minimum capacities are essential based on 

security requirements as they relate to the US and Germany's role in 

international organizations like United Nations Organization (UNO), 

European Union, NATO, Western -European Union (WEU) , and Council of Europe. 

[Ref. 16:p. 619] [Ref. 39:p. 28] Conversely, industry is interested in 

establishing economies of scale to meet the minimum capacities and 

improving margins. 

The reduction of defense budgets in many countries, including the US 

and Germany, has led to a reduction of appropriated monies for the 

procurement of major systems and to an increasing push for cooperative 

procurements. The procurement reductions, as much as 70% in the US, have 

resulted in a decrease and consolidation in the American industrial 

complex to the point that there are only a few competitors for major 

defense systems. To put this consolidation in perspective, today's five 

largest defense conglomerates like Lockheed Martin and Northrup Grumman 

were more than 50 smaller independent defense contractors ten years ago. 

[Ref. 49:p. 4] Through improved efficiency and competitive strength, the 

US firms are in a position of leadership that will thrive in international 

markets, especially in the technological and capital goods sectors. One 

of the most dominant transitions has been the sale of sophisticated 

satellites to telecommunications companies, which are now used for 

11 



commercial global positioning systems (GPS), satellite television signals, 

and cellular communications. [Ref. 56:p. 28] 

Similarly, in recent years, the EC has experienced consolidation in 

its defense industry with the German electronics giant Siemens and 

Britain's General Electric Corporation acquiring Britain's defense 

electronics firm Plessey, the merger of Dornier-Daimler-Benz-AEG (FRG) and 

Messerschmitt-Bolkow-Bloh (FRG) , and Thomson-CSF's (French) acquiring 

Philip's (Dutch) defense company HAS. [Ref. 34:p. 18] While these 

consolidation moves are a natural progression of industry rationalization 

within the EC, the mergers are also intended to make European firms more 

competitive with their US competitors and improve their capacity for 

independent action. [Ref. 34:p. 19] However, there is increasing concern 

about the potential for exclusivity on both sides of the Atlantic, which 

could result in a counterproductive transatlantic competition 

characterized as "Fortress America" versus "Fortress Europe". 

[ Re f. 4 9 : p . 4] 

C: NEW REGIONAL ISSUES AND EACH GOVERNMENT'S RESPONSE 

While the global threat has been significantly reduced and most 

countries are exploiting the "peace-dividend", the successful transition 

of former Warsaw Pact countries to stable democracies and market economies 

continues. In addition, the creation of confederations coordinate their 

activities within a common economic zone. Simultaneously, the world has 

seen the emergence of countries whose boundaries are not clearly defined 

and which try to distract the world's attention from their internal 

problems by foreign policy ventures. Such conflicts may develop within 

the former Soviet Union as well as in the boundary regions of its formerly 

dominated neighboring countries. Political and economic difficulties in 
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former Communist countries, the worsening of living standards, and ethnic 

tensions and excessive nationalism in countries like the former Yugoslavia 

are other considerable factors of instability. [Ref. 39:p. 29] The 

additional factors of instability affecting other parts of Europe, the 

Near East, and North Africa require the Europeans to take on more 

responsibility for the maintenance of their security in the wake of 

numerous US Forces leaving Europe. 

While defense budgets and force structure among NATO players have 

been reduced significantly, NATO has established a strategy of promoting 

peace, reducing conflicts and threats, deterring aggression and coercion, 

and responding to the full spectrum of potential crises. To respond to 

this new environment, the planning and execution of these new missions 

requires dramatic doctrine and materiel changes. Among these changes is 

the fact that NATO forces will most likely be involved in more limited 

engagements, which are fought with smaller, lighter, more mobile forces 

and equipment. Although these forces will have more concentrated 

firepower that can be precisely delivered from long range, there is also 

an increased likelihood of committing forces to coalition operations down 

to the brigade level. [Ref, 48:p. 1] 

These new and expanded mission requirements and the new environment 

have created requirements for procurement officials to modernize current 

weapon systems and procure newer equipment that is better able to satisfy 

the needs of the forces. These actions should provide warfighters with 

the full protection of superior weapon systems and information 

superiority, but it must be achieved at much lower costs and in reduced 

cycle times. [Ref. 49:p. 2] Additionally, nations planning to participate 

in coalition operations must place a high premium on interoperability, 

such as, ensuring that allied systems are compatible and can be sustained 

through a common logistics support structure. [Ref. 32:p. 1] Some of 
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these equipment improvements include fielding equipment for medical 

support and water purification units and deploying lighter and smaller 

less obtrusive equipment better suited for urban areas. However, it is 

possible that Germany and the US may need to purchase some of these pieces 

of equipment from abroad due to limited industrial experience in 

developing these types of systems. 

D. CHANGING GLOBAL MARKET CONDITIONS AND TRADE 

As global trade community continues to evolve, there are increasing 

pressures to open new trading markets and to reduce trade restrictions in 

existing markets. As these changes continue in the commercial sector, 

there will be increased attempts to liberalize the procurement procedures 

for the acquisition of qefense-related equipment and services in order to 

meet current and future requirements. This will lead to greater 

interdependence. and increased competition from foreign firms. However, 

the increasing interdependence becomes more disconcerting when considering 

national security issues given an increasing dependency on foreign sources 

for critical defense components .. In fact, it has triggered debate over 

free trade versus protectionist policies. Some have argued that 

globalization is undesirable because nations will always exist and act in 

their own interests, while others insist that nation states will gradually 

disappear and economic transfers will flow freely without borders. 

[Ref. 34:p. 4]] 

These changes are occurring at the regional and international 

levels, and some of the treaties require more openness. The North 

American Free Trade Agreement (NAFTA) and European Community (EC) 

agreements are excellent examples of regional agreements. And the World 

Trade Organization's (WTO) General Agreement on Tariffs and Trade (GATT), 
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which deals with trade in goods; the General Agreement on Trade in 

Services (GATS), which deals trade in services; and the Agreement on 

Trade-Related Aspects of Intellectual Property (TRIPS), which deals with 

such issues as copyright, trademarks, patents, industrial designs and 

trade secrets are significant international agreements to which individual 

governments must adhere. As more treaties like these continue to be 

negotiated, countries will be forced to modify their procurement systems 

to comply with the new arrangements. Currently, President Clinton is 

pursing a Western Hemisphere trade agreement that will facilitate freer 

trade. However, it is unclear how the US will deal with the export and 

import of defense related materiel. Specifically, consideration will have 

to be given to Brazil's weapon system production and Brazil's desire to 

support its arms industry in an effort to maintain sophisticated defense 

related technologies within its borders. [Ref. 53:p. 21] Some of the 

implications and restrictions related to this is addressed two sections 

later. 

Since Germany-is one of the most important trading partners for the 

United States and has the largest population and economy of any of the 

countries in the EC, it is a significant player in European politics. 

[Ref. 52:p. 2,4] By gaining a better understanding of how European 

agreements are formulated and their impacts on government procurement and 

industry, the US can gain valuable information and insight into how 

effective Germany has been in influencing applicable EU directives. This 

can provide the US with a strategic advantage as it interacts with Germany 

and the other"members of the EC. This information can also aid the US 

during the development and execution of new regional and international 

agreements. Additionally, a thorough analysis and comparison of the two 

governmental contracting systems can identify advantages and disadvantages 
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of the respective systems, thus providing new and better ideas for 

tailoring the systems to meet future requirements. 

Although the German Government's procurement practices are non

discriminatory and appear to comply with GATT as well as the terms 

outlined in the US - FRG Treaty of Friendship, Commerce, and Navigation, 

there are difficulties competing head to head with major German suppliers 

who have long-term ties to the German Government purchasing agencies. 

This occurs because GATT does not cover many major military systems, which 

will be discussed as "hard" defense procurements. [Ref. l:p. 5] Also, 

contractors may encounter other difficulties like safety standards. 

Although safety standards are not normally discriminators, they are 

sometimes zealously applied when evaluating proposals and contractors and 

may complicate access to many products. However, as the global trading 

market develops and the EU evolves and gains both political and economic 

power, there will be a push to no longer restrict the bidding on "hard" 

defense materiel projects. [Ref. 26] [Ref. 28:p. 148] 

In an effort to ensure that the members of the EU comply with all 

WTO requirements and threshold levels, the EU established directives and 

monetary thresholds that are more restrictive and tighter than those in 

the GATT agreements. Therefore, the EU passed the following directives to 

ensure that there is adequate compliance with the WTO requirements. 

• 14 June 1993 (93/36/EEC) on the coordination of procedures for 

the awarding of public delivery contracts; 

• 18 June 1992 (92/50/EEC) on the coordination of procedures for 

the awarding of public service contracts which will become part 

of the national Verdingungsordnung fur Leistungen (Terms and 
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Conditions for Placing Public Orders for Supplies and Services, 

excluding Public Construction Projects, Part A). (VOL/A) 

[Ref. 2 :p. 47] 

Germany has further refined its regulatory procedures to ensure 

compliance with the EU directives. Therefore, when purchasing "nonhard" 

("dual-use") products as defined by the WTO and the EU, Germany has 

implemented the minimum EU and GATT thresholds listed below into their 

regulations to ensure that tenders in excess of the thresholds will follow 

the GATT and EU procedures. 

EU Threshold 

137,537 EC 

262,118 DM 

$149,781 (US) 

GATT Threshold 

200,000 EC 

381,161 DM 

$217,806 (US) 

Some of the goods and services covered by the VOL/A are mineral oil, 

coal, chemical products, vehicles, metals, electricity, electronic and 

optical equipment, maintenance of vehicles, cleaning and guarding of 

buildings, and others. [Ref. 2:p. 47] For situations under these monetary 

threshold levels, procurement officials will use the normal "National" 

procurement procedures. [Ref. 37] The word "National" does not mean that 

only German contractors can bid on contracts. Instead, it indicates that 

German's "National" procurement regulations apply for the items listed in 

the first sentence of this paragraph. When procuring those same items and 

the contract is anticipated to exceed the monetary thresholds above, 

"International" procedures are applied. This requires the German 

Government and the contractors to comply with GATT regulations and EU 

directives. 
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For weapons and associated services on the Military Weapons List 

under Article 223 of the EEC Agreement, which includes small arms, guns, 

ammunition, armored vehicles, military aircraft, warships, and respective 

repairs, the procedures above do not apply. [Ref. 2:p. 47] Instead, 

Germany has committed itself, as a member of the Western European 

Armaments Group (WEAG), which "is an association of the European NATO 

nations under the auspices of the WEU", to follow the WEU's European 

Defense Equipment Market (EDEM) conditions. [Ref. 28:p. 136] These are 

also applied according. to monetary thresholds above and below 1M ECU, 

1.906M OM [$1.071M (US)]. The actual procedures are discussed in more 

detail in Chapter IV A. 1. b. 2. However, it should be known that while 

the Germans have an obligation to use open advertising, it is easy for the 

procurement authorities to use noncompetitive procedures for highly 

sophisticated systems. Of dourse, this contradicts the intent of the EU 

and the WEAG, but there is evidence that it is occurring frequently. 

Figures from the German defense bulletin to the EDEM indicate that there 

is considerable interest from abroad. However, the majority of companies 

receiving requests to submit offerors are German and under both 

noncompetitive and competitive procedures, most contracts are awarded to 

German firms. [Ref. 19:p. 242] 

Currently, the FRG is tailoring its acquisition and contracting 

systems to meet current GATT requirements and European Union (EU) 

directives, although there are more considerations and changes on the 

horizon. One of these is the Western European Union's EDEM. The EDEM is 

striving to achieve harmonization of the procurement award procedures by 

opening up a Europe-wide competitive market for "hard" defense equipment 

aimed at improving procurement transparency and level technology, and to 

possibly create a centralized procurement agency. [Ref. 29] Another 

approach is the European Commission's desire to further liberalize the 
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European market on the basis of the European Union. [Ref. 19:p. 241] 

Whichever current approach or modification is successful, Germany can have 

a major influence on the regulation of that new public procurement market. 

However, depending on how these agreements are worded, there can be 

significant positive or negative impacts on the German economy. While the 

FRG is not only an active member of both the EU and the WEU, it is also 

one of the major partners in those organizations--economically, 

politically, and militarily. [Ref. 19:p. 242] Therefore, the success of a 

future EU or WEU defense contracting systems is likely to depend on 

Germany's full support and three major factors demanded by Germany: 

• It must not only open the German market to foreign companies but 

also foreign markets to German companies (the reciprocity 

aspect) . 

• The civil servants in the contracting authorities must understand 

that a common European defense market is the only way to ensure 

the survival of the German and European defense industrial base. 

• A speedy transition of national companies in European companies 

through mergers must be encouraged. 

• If this is achieved, the German Government is likely to promote a 

European defense procurement system in the near future. 

[Ref. 19:p. 243] 

E • PROCUREMENT FACILITATORS 

An alternative method of ensuring that industry provides materiel 

needed to satisfy new mission requirements is for the respective 

governments to assure the industrial complex that they are committed to 
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developing and producing these types of equipment and will make it 

economically advantageous for industry to commit to these projects. 

[Ref. 19:p. 219] In an effort to achieve these mutual benefits, the US 

Government is encouraging and promoting export sales. The increased sales 

encourage industry to develop new and better systems for the military 

while pursuing increased sales and profits. For the governments, the 

increased sales improve each country's economy and provide better 

economies of scale for industry, which can result in decreased prices. 

Additionally, when these sales are made to allies, it improves 

interoperability among military forces. This has led the governments of 

NATO countries, particularly Germany, 'to pursue combined development and 

procurement of systems by multiple governments. An example of this type 

of endeavor is the Medium Extended-Range Air Defense System (MEADS) by 

German, British, American, and Italian companies from the US, FRG, United 

Kingdom, Italy, and Belgium. However, if this trend is to continue, it is 

important that the countries understand how one another's systems operate, 

agree, and conflict. Conflicts that violate regulations and laws can 

significantly impact the procurement process and disqualify offerors. 

Therefore, as countries modify their systems procurement, it is likely 

that the systems will become more similar, which could provide increased 

opportunities for governments to develop agreements for conducting 

reciprocal procurement efforts. [Ref. 24] 

1. German Procedures 

Currently, German industry's willingness and its improved capability 

to take part in these dynamic cooperative processes is being expanded and 

export regulations concerning "dual-use" goods have already been adjusted 

within Europe. For the remaining armament articles, the German Government 

working to modify the export authorization procedures in order to 
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encourage more technological development and less dependency on other 

nations. [Ref. 39:p. 32] This is necessary because unlike many European 

countries, Germany does not have a fully developed technological 

infrastructure. This deficiency in the German military technology 

establishment stems from its dismantling under the Berlin and Potsdam 

Agreements and Government imposed post-reconstruction restrictions on the 

export of defense materiel. [Ref. 13:p. 85] In an effort to correct these 

industrial deficiencies, proposals have been submitted to require 

industrial offsets. These offsets include requiring foreign contractors 

to compensate domestic industry through co-production, counter-purchase, 

or joint ventures for the benefits received through the award of a German 

contract. However, it is believed that the German contractors really are 

pushing for the German Government to improve their export possibilities 

and to encourage their development of sophisticated, "cutting-edge" 

technologies. [Ref. 13:p. 86] 

2. US Procedures 

Unlike the FRG, the US is already exploiting its opportunities to 

make Direct Sales and Foreign Military Sales (FMS) to other nations. In 

fact, organizations to facilitate this process have been established. The 

Commercial Officer and the United States and Foreign Commercial Service 

(US&FCS) of the Department of Commerce are the principal players whose 

primary role is to assist US companies in entering foreign markets. The 

US&FCS is a worldwide network of export specialists located in 47 domestic 

offices and at US embassies in 65 countries. It offers a variety of 

market information and sales-related services to companies with export 

potential on all foreign markets. Furthermore, these offices have current 

information on commercial trends abroad and new trade opportunities. 

Traditionally, the US&FCS trade specialists ar~ the first stop for 
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companies looking to enter foreign markets. The domestic offices can 

supply information and data about specific foreign markets, explain and 

provide a variety of specialized US&FCS services, assist in the export 

process, and select potential buyers and representatives. The US&FCS 

offices abroad also contribute by preparing their respective portion of 

the annually published Country Marketing Plan, which provides an overview 

of the commercial environment, market opportunities for US products, and 

other useful information. [Ref. 17:p. 16] 

The US&FCS offices at US embassies work closely with the DoD 

Security Assistance Officer (SAO). The SAO's responsibilities include 

Foreign Military Sales (FMS) and associated services, including training, 

sales management, program monitoring, evaluation of the host government's 

military capabilities and requirements, armament cooperation, defense 

industrial cooperation, administrative support, and liaison functions: 

[Ref. 17:p. 16J The SAO works within the Office of Defense Cooperation 

(ODC) in those countries that have signed reciprocal procurement 

Memorandum of Understanding (MOU) with the US. [Ref. 17:p. 18] Together 

the US&FCS and the ODC organizations plan and host promotions for specific 

US companies entering a new market. [Ref. 17:p. 16J 

While the encouragement of sales overseas dates back to the passage 

of the Foreign Assistance Act during the Kennedy administration in 1961, 

the ODC's role in support of defense sales overseas has dramatically 

changed over the past 17 years. In 1981, the Reagan Administration 

replaced the previous restrictive guidelines with a policy that fully 

supports US defense sales overseas, and in August 1988, the ODC's role was 

expanded to provide greater assistance in US defense industry sales. 

Consequently, part of the ODC mission has changed to supporting the 

marketing efforts of US companies while maintaining strict neutrality 

between US competitors. [Ref. 17:p. 18] However, the ODC should still be 
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able to explain to host country personnel why the purchase of a US system 

would be to the country's advantage. [Ref. 17:p. 16] 

A final point regarding overseas sales is that the 000 has no 

preference whether a foreign country fills its materiel requirements 

through FMS or direct commercial sales. The 000 supports direct sales, if 

requested, by the contractor, unless the host country requests to make the 

purchase through FMS or the specific item is restricted to FMS. However, 

it is DoD's policy to provide price quotes that can be used for comparison 

of FMS and direct sales. [Ref. 17:p. 19] 

F. PROCUREMENT RESTRICTIONS 

Encouraging industry to establish strategic alliances in Europe and 

in the United States is another alternative to ensure industry provides 

the necessary materiel. [Ref. 39:p. 34] These alliances can be joint 

venture, mergers, or acquisitions. Daimler Benz's proposed acquisition of 

Chrysler is a compelling acquisition to consider. Soon the United States 

may be purchasing German designed trucks that were produced in the United 

States, but where the prof~ts may return to Germany. As these 

transactions continue to develop, these corporate alliances, mergers, and 

takeovers will raise significant discussions about restrictive policies. 

Currently, there are laws in the US and Germany that restrict procurement 

and hamper full and open competition. This study is interested in these 

culturally motivated restrictions, which are counter-productive, and go 

against the current acquisition and trade reforms. 

1. United States 

Dr. Gansler, the Under Secretary of Defense (Acquisition and 

Technology) (USD(A&T)), insists that "we must work to remove barriers that 
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prevent effective operation of competitive market forces, so that 

acquisition of equipment and systems that we require for coalition warfare 

of the future are carried out with an eye to price and performance, and 

not to protectionism." [Ref. 49:p. 3] Unfortunately, the US still has 

over 32 socioeconomic programs to assist or promote business at different 

levels in the US, which thereby restrict and impede competition. These 

programs, which range from the Buy American Act to the Blind and Other 

Handicapped-Made Products Act to the Small Business Act, are publicly 

enforced laws. [Ref. 3:p. 8]. One of the most significant of these laws 

is the Buy American Act (BAA), which was passed in 1933 as a way to 

protect US companies from foreign competition by emphasizing the 

acquisition of services and supplies from US firms. [Ref. 33:p. i] 

However, a way around the BAA is the signing of international treaties and 

agreements. One exampl~ is the North Atlantic Treaty Organization (NATO), 

which eliminates the hefty 50 percent surcharge for foreign firms. This 

ensures that proposals from foreign contractors are treated equally with 

those from American offerors. [DFARS 225.872-1] [Ref. 33:p. 15] 

Another mechanism used by the US Government to bypass the BAA is the 

Memorandum of Understanding (MOU)" an agreement between nations. An MOU 

between the DoD of the US and the MoD of the FRG can establish,a 

reciprocal procurement agreement, which waives all "buy national" 

restrictions, customs, and duties. This allows contractors to participate 

on a competitive basis in both countries. The objective of this approach 

is to reduce cost to the governments and improve standardization and 

interoperability of defense equipment that will be used in coalition 

operations. 

For the US to comply with the MOU, it waives the Buy American Act, 

the Balance of Payments program, and customs and duties on DoD 

procurements which originate in the FRG. [Ref. 28:p. 15] However, the DoD 
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does restrict the sources of procurement of any item determined to be 

vital in case of national mobilization or emergency to American and 

Canadian corporations. Additionally, the 000 restricts items which 

include classified information or sensitive technology, procurement set

asides for small businesses, and any other items restricted by law or 

regulation to US sources. [Ref. 17:p. 1] 

The Buy American Act is not the only mechanism available or used by 

the US to restrict international competition from competing for contracts. 

Congress consistently uses the Defense Authorization and Appropriations 

bills as a tool to ensure that US firms win defense related contracts. 

These restrictions to foreign firms include items such as food, clothing, 

fabrics, and specialty metals which are listed in the Defense Federal 

Acquisition Regulation Supplement (DFARS) 225.7002. Additional restricted 

items include machine tools and the con·struction and repair of Navy sh'ips 

and submarines. [Ref A:p. 13] 

US defense acquisition protectionist p·olicies keep US defense 

contractors focused on defense related systems and ensure that production 

lines remain operational, especially in times of national emergency, 

without fear that the US Government will make purchases from other 

nations. However, these protectionist policies are damaging because they 

invite retaliation from other nations, alienating even our closest allies. 

Another point to consider is that as the EC's political, economic, and 

military influence becomes more collective and internal trade barriers are 

eliminated, the respective members may become less dependent on American 

systems. This could result in the US receiving a cold shoulder and the 

reduction in exports to Europe. It is unknown whether either or both 

views will impact future trade, but currently, Germany and its Eurofighter 

aircraft partners are considering a joint buy of a next-generation air-to

air missile, Beyond Visual Range Air-to Air Missile (BVRAAM). The six-
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nation team developing the Meteor missile, led by Anglo-French Matra-BAe 

Dynamics, is using this idea of a joint program as fodder for a "Buy

Europe" marketing campaign. Executives representing the team have warned 

that if their American rival, Raytheon Co., is selected, a once in a 

decade opportunity for consolidation of the European missile industry will 

be lost. They have also stressed that an award to an American firm would 

seal Europe's dependence on US for future needs. This effort has spurred 

a counterattack by US industry and the Pentagon. [Ref. 43:p. 1] 

Assessments have determined that US MOUs with Germany and other 

European countries have served the best interests of the US because of 

partnering and cost sharing. The MOUs also have been an excellent 

foundation for armaments development and cooperation. Changes in Europe, 

however, are making it a more politically, socially, and economically 

integrated market. The latest change will come when the EuroDollar 

becomes the active currency in eleven European countries in January 1999. 

[Ref. 28:p. 16] Therefore, it is recommended that the US continue to work 

with its allies to reduce redundancy in research and development efforts, 

encourage cooperative international research and the development of new 

technologies, and reduce c9st for the production of new systems because of 

economies of scale. [Ref. 33:p. ii] 

A final point that the US must consider is that as the US continues 

to push US military sales overseas, it must consider how other countries 

feel about the protectionist position that the US maintains. Research 

indicates that there is significant negative sentiment among the German 

public and industry due to discriminatory practices in the US and Canada. 

[Ref. l3:p. 87] This has motivated German officials to encourage numerous 

discussions in Europe about legislating "Buy European" provisions in 

retaliation. While US corporations continue to consolidate and better 

position themselves to compete in the international market place, a 
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retaliation policy in Europe could be extremely costly to US corporations 

and the US economy. [Ref. 19:p. 242] 

2. Germany 

Currently, the FRG has only two Bundesanzeiger (German Federal 

Register) restrictive programs, which were started in the 1970s, that 

include provisions for small and medium-sized businesses and for 

privileged bidders such as expellees, persecutees, evacuees, and workshops 

for handicapped or blind people. [Ref. 2:p. 50] Previously, there was a 

provision which promoted awarding contracts to firms in the former East 

Germany; however, this has since been removed. [Ref. 26] [Ref. 37] The 

regulations regarding the small and medium-sized firms require that 

procurement offices ensure these firms are included in the bidding process 

and that they are awarded an appropriate number of noncompetitive 

contracts. [Ref. 17:p. 60] To achieve these ends, procurement personnel 

always try to get small or medium size companies to submit proposals. 

While EC rules allow for procurement personnel to determine the number of 

proposals to consider through random selection, the rate of small or 

medium size companies and foreign firms that will be given consideration 

will be equal to the original percentage of proposals submitted by small 

or medium (SoM) size companies and foreign firms. 

100 Firms Submit Proposals Want to Consider 20 Proposals 

20 SoM size firms submit proposals 4 SoM size firms' proposals considered 

30 Foreign firms submit proposals 6 Foreign firms' proposals considered 

[Ref. 37] 

Incidentally, if the small or medium-sized businesses' proposed 

price is higher than a large offeror, the procurement officer can either 
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accept the small or medium-sized business proposal if it is slightly 

higher or the procurement officer can ask the small or medium-sized firm 

to match the large firm's offer. [Ref. 2:p. 50] If the small or medium

sized firm commits to the lower price, then that firm will be awarded the 

contract. [Ref. 37] Additionally, in order to enable small and medium

sized businesses to compete for contracts, the BWB will subdivide large

scale supply needs into smaller batches depending on quantity and type. 

However, the smaller batches will be established to prevent an uneconomic 

subdivision. Therefore, any reservations against subdividing batches and 

awarding batches to multiple offerors will be included in the 

advertisement and in the invitation to submit a bid. [Ref. 6:p. 6] 

G. SUMMARY 

This chapter provided an overview of the global, regional, and 

domestic political and economic changes that have occurred over the past 

nine years and how these changes have impacted government procurement in 

the FRG and the us. It also presented industry's response to these 

changes as firms compete for fewer procurement contracts. While this 

chapter does not address the German and American acquisition and 

contracting systems directly, it presents some key points that should be 

reflected upon throughout the remainder of this reading. These points 

provide reasons for some of the changes in the current procurement systems 

and present justification for further changes to improve the processes. 

Some of these key points are: 

• Equipment modernization in the US has been reduced in many areas 

and deferred in others to help fund training, maintenance, and 

other near-term readiness concerns. 
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• Germany is pushing forward with its modernization efforts, while 

reducing manning levels in units to cadre only levels. [Ref. 26] 

• Industry consolidation has reduced the number of potential 

offerors for contracts which could reduce competition and 

innovation. 

• Elimination of trade barriers and statutory requirements could 

significantly increase the number of potential offerors. 

• Future military threats in the FRG and the US are less certain 

than they have been over the past 50 years. 

• US and NATO have established a strategy where they will respond 

militarily to the full spectrum of potential crisis. 

• The majority of US and German equipment is not suited for most 

operations other than war because of the equipment excessive 

size, weight, and lack of mobility in urban areas. 

• Emphasis on interoperability and cost sharing among nations is 

being driven by an increase in coalition military operations and 

funding constraints; 

• Global market conditions are emphasizing transparency, greater 

access, and the removal of unfair trading practices. 

• Regional changes in trade policy have significantly impacted 

FRG's procurement procedures expanding its regulatory procedures 

from one to three. This will be explained in greater detail in 

follow-on chapters. 

• Funding constraints are reducing quantity orders. Consequently, 

the US is embracing FMS to increase contractor orders in an 

effort to reduce unit prices. Germany has worked on 

collaborative projects with other nations, but German industry is 

pressing the German officials to improve export possibilities. 
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• While the FRG has very few socio-economic requirements, the US 

has many which restrict access by foreign firms. These policies 

may promote retaliation by nations or blocks of nations in the 

future. 

The next chapter outlines the acquisition hierarchy of the FRG and 

the US. This is not to emphasize any significant differences, but to 

provide the reader with an understanding of where the procurement 

structures fit in the MoD and the 000 respectively. Individual and 

organization responsibilities as they relate to the respective procurement 

processes are presented. The chapter also articulates how these 

organizations interact with others in their respective systems. This 

information is provided as a point of reference since specific individuals 

and organizations will be addressed in later chapters. 
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III. OVERVIEW OF ACQUISITION HIERARCHY 

A. GERMAN HIERARCHY 

The FRG has neither a specific industry for the development and 

manufacture of defense materiel nor does it have a government-owned 

armament industry. [Ref. 12:p. 1] Article 87b of the Grundgestz (Basic 

Law of the Federal Constitution) assigns the procurement responsibility of 

satisfying the Armed Forces' requirements for materiel and services to the 

MoD and the Bundesamt fur Wehrtechnik und Beschaffung (BWB), which 

translates to the Federal Office for Defense Technology and Procurement. 

[Ref. 19:p. 220] The MoD is responsible for oversight and the BWB, also 

known as the Bundeswehr, is responsible for execution. [Ref. 11:p. 9] 

In order to ensure the effective execution of these policies, the 

Germans have established a hierarchy of government officials. These 

officials include the Directorate General of Armaments of the Federal 

" 
Ministry of Defense (BMVg), the Federal .Office of Defense Technology and 

Procurement (BWB), and the subordinate agencies on Federal territory 

belonging to the sphere of responsibility of the BWB. These officials are 

responsible for providing, in an economical manner and in line with 

demand, the Armed Forces with the defense material required for the 

performance of their mission, and for coordinating the required contracts 

with industry. [Ref. 2:p. 40] The "Federal Republic of Germany 

Acquisition System Key Players" Figure 1 on the next page illustrates the 

members of the MoD in the FRG and highlights the acquisition systems key 

players, supporting organizations and the Armed Services. 
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Figure 1 
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The Directorate of General of Armaments of the Federal MoD (BMVg) -

• Advises the executive group of MoD and the military command 

authorities on scientific/technical questions and on economic 

affairs, 
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• Is instrumental in the planning of new defense material as well 

as in the overall Bundeswehr planning, 

• Plans, supervisions, and controls: 

The basic research activities and studies of new weapons 

technologies, concepts, components development, and market 

analysis, 

The development and procurement of new defense materiel, 

Post-design services and maintenance of in-service defense 

materiel, 

• Represents MoD in the technological and economic sector, 

• Represents MoD within the scope of international armaments 

cooperation. [Ref. 25] 

The Directorate General of Armaments (BMVg) is headed by the 

Director General of Armaments (HAL Rti) and his deputy, the Director of 

Armaments (AL Rti) and is divided into eight divisions. The first three 

operate at the macro-level as follows. 

• Division Rti I "Armaments Planning and Central Armament Affairs" 

is responsible for organization, administrative control over the 

BWB, personnel management, funds management, and budgetary and 

financial planning 

• Division Rti II "Economic and Legal Affairs" is responsible for 

the concentration of economic and legal capabilities as well as 

for the utilization/disposal of the materiel of the former East 

German Army (NVA); 

• Division Rti III "International Defense Issues" is responsible for 

the fundamentals of armaments cooperation within the framework of 

33 



NATO, WEAG, and WEU, for armaments cooperation with individual 

nations, and for armaments exports; 

The other five divisions are oriented along technical and 

technological lines for armaments projects and projects' monitoring as 

follows: 

• Division Rli IV ~Research and Technology, General Defense 

Technology", 

• Division Rli V ~Equipment and Technology/Land", 

• Division Rli VI ~Equipment and Technology/Air", 

• Division Rli VII ~Equipment and Technology/Sea", 

• Division Rli VIII ~Equipment and Technology/Reconnaissance, 

Command and Control, Communications, Information Technology". 

[Ref. 2 :p. 40] 

For the execution of these project's, the BWB and its subordinate 

agencies are responsible for the development, testing, procurement, 

quality assurance and control, and post-development services for all 

defense materiel of the three Military Services. These agencies and their 

relationship within the BWB are presented in the ~Federal Office For 

Defense Technology and Procurement (BWB)" Figure 2 on the next page. The 

scope of the agencies' procurement authority includes soldier's personal 

clothing and equipment, wheeled vehicles, tanks, ships, and combat 

aircraft. [Ref G:p. 27] 
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Figure 2 
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[Ref. S:p: 7] 

A president and two ~ice-presidents, who oversee three general 

divisions and seven technical divisions, head the BWB. The three general 

divisions include Administrative, Economic, and Technological Affairs, and 

the seven technical divisions are Automotive Equipment Engineering; 

Aircraft and Aeronautical Engineering; Shipbuilding and Naval Engineering; 

Communications and Electronics; Weapons and Missiles; Information 

Technology; and POL, 'Clothing, and Equipment. The technical divisions are 

organized into technical centers which are responsible for the following: 

• Management of weapon systems and of complex projects 

• Systems engineering and integration 
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• Research and technology 

• In-service post-design services 

• Contracts. [Ref. 2 :p. 41] 

Additionally, there are divisions only concerned with "dual-use" 

materiel like the division for POL, Clothing and Equipment, divisions only 

concerned with "hard" defense material like the division for Weapons and 

Missiles, and divisions like the Communications and Electronics deal with 

both "hard" defense and "dual-use" products division. [Ref. 19:p. 223] 

The BWB provides centralized procurements for the three Services-

Army, Navy, and Air Force. [Ref. 12:p. 1] [Ref. 2:p. 35] The FRG has 

decided that this is the desired approach for procurement because it 

demonstrates the political responsibility of the MoD over the BWB and the 

Armed Forces and it avoids costly parallel devel.opments by the individual 

Services. [Ref. 16:p. 618] Furthermore, the BWB is almost exclusively 

career civilian staff, with only five percent of its personnel serving in 

the military. [Ref. 11:p. 9] The BWB's former Deputy President for 

Economics, Dr. Lothar Weber, believes that the "principle of dialogue 

between the civil administration and the armed forces, has worked well and 

has not lead to friction in the procurement process." [Ref. 16:p. 618] 

Additionally, although many MoD civilian and military officials, in the 

rank of full colonel and above, tend to be associated with the party or 

coalition in power, they are regarded as career civil servants, remaining 

relatively insulated from potential political pressures. [Ref. 11:p. 9] 

Similar to the conventional military forces in Germany, the BWB was 

forced to reduce its personnel numbers in response to declining budgets 

and number of procurements. Previously, the BWB employed over 23,000 

personnel, but the heavy financial burden of the German Reunification and 

the reduction of the Bundeswehr manpower allocation has lowered the staff 
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to 14,900. An additional 1,900 positions will be terminated between now 

and the year 2005. [Ref. 12:p. 6] 

B. US HIERARCHY 

Like Germany, the US military is subordinate to the elected civilian 

officials in Congress and the Commander-in-Chief (the President). 

Similarly, DoD's highest-ranking officials are Presidential appointees, 

approved by the Senate. The highest of these appointees is the Secretary 

of Defense (SECDEF) who, with the President, decides the US military's 

priorities and strategies. This study is concerned with the acquisition 

portion of the execution of their decisions. These duties are performed 

by the Under Secretary of Defense (Acquisition and T~chnology) (USD(A&T)), 

who is also a political.appointee. The USD(A&T) serves as both the 

principal acquisition official to the DoD and the principal advisor to the 

SECDEF on procurement, technological developments, and impact studies as 

they relate to the execution of DoD roles and missions. His other 

responsibilities, which this study will not elaborate on, include: 

• Chairs the Defense Acquisition Board (DAB), 

• Develops acquisition program guidance and ensures compliance with 

established acquisition policy and procedures, 

• Serves as National Armaments Director and SECDEF representative 

to the Four Power Conference, 

• Administers the Defense Acquisition Executive Summary (DAES) and 

the Cost/Schedule Control Systems Criteria (C/SCSC) systems, and 

• Establishes policy for the training and career development of 

acquisition personnel. [Ref. 45:p. 27] 
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The other key players in the US acquisition system are illustrated in the 

"United States Acquisition System Key Players H Figure 3 below. 

Figure 3 

UNITED STATES ACQUISITION 
SYSTEM 

KEY PLAYERS 

Secret ary of Defense 
Deputy Secreta ry of Defense 

ASD (Legis! sti ve Affairs) 

Inspector G ereral 

D irectcr of Aclmi n & M gmt 

I 

USD 
(C 0 mpiroller) 

Principal.··· •.. 
Deputy 

I 

Direcror. 
I·· Program' 

AnalySis. 
.. .:ind 
&alua1io~ 

USD (Policy) 
USD (Personnel PD U S D (Po licy) 
and Readiness) 

ASD (Strategy & 
ASD (Healih R eq uir emen'ls:) I-

.Affairs) ... 
ASD ASD (Reserve 

(I nter natio nal - .Affairs) I-
Se curity Pol icY,J 

ASD (Force 
ASD Man ag ement) I-

(I nter natio nal ~ 

Se curity .Affairs) 

ASD (Special 
o per ations & 

I-Low I ntensiiy' 
ConflicQ 

AlSD (P ublic Affairs) 

AlSD (Intel Oversight) 

General Counsel 

I 

PtSD 
'(Command •..... 
I •. Conirol •..•.. 
C ommunica1ions:. 
an d I ritelJig enc:e) 

I 

DireclOr,·. 
Op~rational 

Te§:t& 
Braluatiori 

Chairman of 
the Joint 

11~~~:~~1~~~ C hiets of Staff 

M;[::tti~·~~U'f4cr\ Chief of Staff 

of the Army -

Chi ef of Staff _ 

of the Air 

• ~~1~~'i=C=hi=~=:=:=:=a=~=a=:1 _ 

\ 0 per ations 

Commandant 

c::J Erlsures military hasthe maeriel to execute its missions 
c::J 9..Jpporting .Acquisition A.gencies 

of the Ma rine _ 
Corps 

[Ref. 8:p. 2] I Cq ~I Responsi bl e for .Acquisiti on v-.1thi n t he Armed Ser .... ces 
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These individuals and organizations have significant roles and 

responsibilities within the 000, but the Service Secretaries and the other 

highlighted elements in the chart are the significant players in the 

acquisition process. This study only explores the roles that the 

Secretaries play in the acquisition process at the macro-level through an 

administrative relationship with the USD(A&T). This is addressed further 

later. 

Although the US Government operates research facilities to develop 

technologies and other facilities that can be operated by contractor 

personnel to produce munitions, it does not own a specific industry for 

the development and manufacture of defense materiel. Therefore, the US 

has developed an extensive and sophisticated procurement system, based 

primarily on administrative relationships, for providing the necessary 

weapon systems and equipment required by America's fighting forces. To 

facilitate this process, the Office of the Under Secretary of Defense 

(Acquisition and Technology) (OUSD(A&T)) has developed an extensive 

procurement organization with areas of responsibility to include all 

matters related to 000 acquisitions; Defense Research and Engineering; 

Acquisition Reform; Advanced Technology; International Programs; 

Logistics; Space; Ballistic Missile Defense Organization; Defense 

Logistics Agency; Nuclear, Chemical, and Biological Programs; 

Environmental Security; and Industrial Affairs and Installation. 

All of the organizations under the ~Under Secretary of Defense for 

Acquisition and Technology" are illustrated in Figure 4 on the next page. 

The USD (A&T), the assistant Service secretaries, and the other 13 

organizations which provide support, sustainment, and reform of the 

acquisition process highlight the organizations accordingly. 
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Figure 4 
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[Ref. 8 :p . 3} 

The USD(A&T) also maintains the position as the Defense Acquisition 

Executive (DAE) and is responsible for all acquisition matters within the 

DoD. Similarly, the Secretary of each Military Department ensures that 
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policies and procedures governing the operation of the Department's 

acquisition, requirements, and budgeting systems are effectively 

implemented. Therefore, each Secretary designates a single, full-time 

Acquisition Executive known as the Service Acquisition Executive (SAE) or 

the Component Acquisition Executive (CAE), selects Program Executive 

Officers (PEOs), and establishes a centralized system for selecting PMs. 

[Ref. 47:p. 9] The CAE supervises the operation of the acquisition system 

within their respective Component and serves as decision authority for 

assigned programs. The PEOs review and assess their assigned programs and 

make decisions based on recommendations from the PM's proposed action 

plans. Finally, the PMs manage their assigned programs in a manner 

consistent with the policies and principles articulated in 000 Directive 

5000.1 and the PM Bill of Rights. Additionally, the PMs provide 

assessment of their program ~tatus and risk to their respective PEO, as 

well as actively manage program cost, performance, and schedules, 

providing assessments to the contractor as necessary. [Ref. 47:p. 10] The 

"000 Acquisition Authority Chain" Figure 5 below is an excellent 

illustration of the chain of authority from the PM to the DAE. 

Figure 5 
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To illustrate the disparity in the size of the US and Germany 

acquisition workforce, one can review a comparison of the BWB's 14,900 

person workforce to the US Army's 69,279 person workforce to demonstrate 

this point. While the BWB experienced a 35% force reduction, the US 

Army's reduction was 55% from its 1989 levels of 157,000. [Ref. S:p. 24] 

Like Germany, the majority of the acquisition workforce is civilians. 

Although, the number of military acquisition professionals in the US 

varies from Service to Service, the density of military acquisition 

personnel in the US Army is 6.2% verses the 5% in the BWB. The ranks of 

the military acquisition professionals also vary and the services have 

different methods of accessing personnel into the acquisition specialty. 

The US Air Force assigns newly commissioned Lieutenants as acquisition 

professionals and the Marines have noncommissioned officers serving as 

acquisition professionals. Conversely, the US Army does not assess 

officers into the acquisition corps until they are Captains and have 

become branch qualified in a basic branch of service such as infantry or 

armor. However, the Army is in the process of geveloping mechanisms for 

making noncommissioned officers acquisition professional. [Ref. 51:p. 24] 

The jury is out as to which strategy is most effective since all methods 

have advantages and disadvantages that will not be explored in this study. 

c. SUMMARY 

This chapter provided an overview of the acquisition hierarchy of 

the FRG and the "US by articulating the defense organizations' structures, 

the procurement organizations' structures, the key procurement players, 

and the responsibilities of the key players within each system. The 

chapter also creates points of reference regarding individual positions 

and responsibilities that will be helpful in future chapters. 
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The next chapter provides an overview of the acquisition systems of 

the FRG and the us. It specifically demonstrates the methods used for 

determining major programs and provides a macro-level illustration and 

overview of the acquisition processes. The majority of the chapter is 

dedicated to discussing the differing procurement philosophies-

centralized in the FRG and decentralized in the us. Emphasis on this 

chapter centers around the advantages and disadvantages of the centralized 

and decentralized approaches to procuring major systems. German 

centralized approach appears convoluted and confusing because of the Ee, 

GATT, WEAG, and "National" requirements. The BWB, however, is well 

prepared to handle the challenge. 
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IV. ACQUISITION SYSTEMS OVERVIEW 

The Bundeswehr's procurement efforts are fully integrated into 

Germany's economic and political system; however, the Bundeswehr does not 

act as a privileged customer on the market. While the BWB awards 

contracts to firms according to strict, mandatory rules, there are no 

differences between a contract awarded by the Government or a civilian 

entity. [Ref. 2:p. 35] [Ref. 12:p. 2] Government contracts follow the 

same rules of civil law. There are no special procurement laws or acts 

regulating military acquisition. [Ref. 19:p. 221] Just like commercial 

companies who conduct business with the BWB, the BWB is required to pay 

value-added taxes (VAT) for contracts awarded to it by other Government 

agencies. [Ref. 26] This is in sharp contrast to the United States where 

commercial firms pay taxes on income earned from Government contracts; but 

Government agencies are not subject to taxation on work that is performed 

for its agencies. The lack of laws, like Competition in Contracting Act 

(CrCA) and the Buy America Act in Germany, enable the BWB to act more like 

a private entity conducting civil contracting rather than like the US 

Government contracting organizations. [Ref. 19:p. 221] 

A. DETERMINATION OF MAJOR PROGRAMS 

The FRG designates a project "as a major weapon system if it is a 

complex program, entails technological advancements, large monetary 

outlays or involves a cooperative effort with other countries." 

[Ref. 35:p. 61] The US, on the other hand, uses the monetary expenditure 

and decision authority as the primary guide for determining the 

appropriate acquisition category. These categories are illustrated in the 

"Acquisition Categories (ACATs)" Figure 6 on the next page. 
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ACAT ID: 

ACATIC: 

ACAT II: 

ACAT III: 

Figure 6 

Acquisition Categories (ACATs) 
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Decision by Svc Sec/CAE 
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Designated by Svc Sec/CAE 
Decision by Svc Sec/CAE 
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Designated by CAE 
Decision at lowest appropriate level 

$355M RDT&E or 
$2.135B Procurement 
(FY96 Constant $) 

$136M RDT&E or 
$636M Procurement 
(FY96 Constant $) 

(Ref. SchmoD:p. 31] 

An ACAT I program is estimated by the USD(A&T) to require an 

eventual expenditure for research, development, test, and evaluation of 

more than $355M or procurement of more than $2.135B (FY96 constant 

dollars) and is termed as a Major Defense Acquisition Program (MDAP). For 

the ACAT 10 programs the "0" refers to the Defense Acquisition Board 

(DAB), which advises the USD(A&T) at major decision points. Similarly, 

the ACAT IC's Milestone Decision Authority (MDA) is the 000 Component Head 

or, if delegated, the 000 CAE. ACAT II programs are estimated by the 000 

Component Head to require eventual expenditure for research, development, 

test, and evaluation of more than $136M or procurement of more than $636M 

(FY96 constant dollars) or has been designated as an ACAT II program by 

the 000 Component Head. Finally, the ACAT III programs have a Milestone 

Decision Authority designated by the CAE. [Ref. 45:p. 33] 

Any acquisition process would not be complete without oversight. In 

the US, this oversight is conducted by the Legislative Branch of the 

Government to ensure that the Executive Branch is meeting the objectives 

of the people. For large programs, the US system requires notification of 

Congress of the procurement and final selection of the contractor. In 
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Germany, the Parliament is informed annually about armament planning on 

the basis of the Bundeswehr Plan. This enables the Parliament to review 

the projects in context and to ensure there is sufficient funding. During 

this process, the MoD provides evidence that the projects are technically 

and operationally prudent, as well as cost effective. Additionally, 

Federal regulations require that the Parliament be informed of contracts 

awarded in excess of 50M DM. [Ref. l1:p. 24J [Ref. 26J [Ref. 28:p. 123J 

FRG regulations, also, direct that any real cost growth of 15% or more 

must be reported to the executive body of the MoD. Similar to the US, 

Germany's defense budget is continually under reduction pressures. 

Therefore, the MoD's budget is fixed and the reprogramming of funds from 

other projects must offset cost growth in one project. [Ref. 7:p. 53J 

B. GERMAN ACQUISITION PROCESS 

In 1993, the Bundeswehr Plan (German Army Plan) covering 1993-2005 

was established. It is not a legally binding budget and is a continually 

updated outline of long range plans. [Ref. 5:p. 2] The annual defense 

budget establishes the Bundeswehr:s financial scope for awarding contract~ 

and placing orders. [Ref. 2:p. 35] The 1998 German defense budget amounts 

to 46.7B DM ($29B US) up from 46.3B DM ($29B US) last year but down from 

48.24B DM ($30B US) in 1996 year. [Ref. 28:p. 121] Approximately, 27% of 

the 1998 budget, up from 26% in 1996, is earmarked for military 

technological research, development, procurement and maintenance of 

material, and the procurement of defense material represents about 51% of 

this at a level of 6.4B DM ($3.7B US). [Ref. 2:p. 37] These monies are 

spent on military technological research, development, procurement and 

maintenance. [Ref. 12:p. 2] The Bundeswehr awards contracts to industry 

within all five phases of their German acquisition process: 
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• Contracts for study, research and development are awarded in the 

Pre-Phase, Definition Phase and Development Phase 

• Procurement contracts are awarded in the Procurement Phase 

• Maintenance and repair contracts are awarded in the In-Service 

Phase. [Ref. 2:p. 36J 

The flow of the FRG's acquisition process through the phases is 

presented in the "Federal Republic of Germany Acquisition Process Phases" 

Figure 7 illustration below. 
Figure 7 
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While the MoD weapon systems acquisition process is governed by the 

principle of civilian control, there is continuous interaction with the 

military elements involved in the weapon systems procurement. The 

Directorate General of Armaments and the BWB are responsible for the 

system definition, development, test and evaluation, and production. 

However, the Military Services are involved throughout the acquisition 

process by determining their requirements, providing logistics support, 

performing operational testing, and maintaining the weapon system. 

[Ref. 35:p. 56] Consequently, the MoD uses the System Manager's Working 

Group, which conducts meetings throughout the procurement process to 

monitor the acquisition process and approve the transition to the next 

phase in the process. [Ref. 35:p. 57] The Group functions in the same 

capacity as the MDA under the US system. 

In Germany, contracts are awarded by the centralized (Koblenz) and 

decentralized (local) procurement agencies, where decentralized 

procurement refers to the location of the procuring personnel and not 

their association to the Services. These two agencies share the task of 

satisfying the requirements for providing goods and services to the Armed 

Forces and civil administration. [Ref. 2:p. 43] [Ref. 12:p. 3] The first 

of these, which this study emphasizes, is the central procurement process. 

1. Centra1ized Procurements 

For centralized procurements, the process encompasses the 

consolidation of all the requirements of the Bundeswehr for a good or 

service, and the procurement of them together. This creates large orders 

in pursuit of reduced unit prices. Some of the study, research, and 

development contracts are initial and follow-up requirements for materiel 

and services for the three Services. These include: vehicles, Air Force 

and Navy equipment, communications equipment, weapons, ammunition, 
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missiles, fuel, food, clothing, and repair work. [Ref. 2:p. 43] These 

types of contracts are awarded by the BWB through seven specific technical 

divisions discussed previously, which are located in Koblenz. 

[Ref. 12:p. 3] However, the MoD sometimes retains authority for awarding 

contracts at his level. [Ref. 2:p. 44] Two examples of the Ministry of 

Defense awarding contracts are the joint combat aircraft projects Tornado 

and European Fighter Aircraft (EFA). [Ref. 16:p. 618] Once the FRG 

identifies the procurement requirements at the Armaments Directorate level 

of the MoD, the MoD directs the BWB to begin their acquisition process. 

[Ref. lO:p. 3] The BWB is responsible for contracting pre-development 

work and, if the program is sanctioned or if the item is currently 

available, then the BWB will award contracts for full development, 

production, and/or procurement. [Ref. 4:sec. F] 

Although the FRG ~lways requires high standards of technical 

competence, efficiency, and reliability of its contractors, the BWB 

applies different awarding procedures for "National" and "International" 

contracts depending on the type of required goods and services. 

PROCUREMENT CATEGORIES REGULATIONS 

US FRG 

"Nonhard" Supplies and Services (S&S) FAR VOL/A 

"Nonhard" S&S over the threshold FAR & GATT VOL/A, EC & GATT 

"Hard" 

"Hard" 

FAR --

GATT -

Defense (Major Weapon Systems) FAR VOL/A 

Defense over the threshold FAR & GATT VOL/A & WEAG 

Federal ACquisition Regulation (United States procurement 

regulation used by all Federal Government agencies) 

General Agreement on Trade and Tariffs (For EU members they 

follow EU directives because they include all GATT objectives) 
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As you can see the thresholds are higher here: 200,000 ECU or 

381,161 OM 

VOL/A -- Verdingungsordnung fur Leistungen (Terms and Conditions for 

Placing Public Orders for Supplies and Services, excluding Public 

Construction Projects, Part A). "National" procedures. 

EC -

WEAG -

European Community Directives require international competition 

for supplies and services in excess of the following thresholds 

137,537 ECU or 262,118 OM. 

Western European Armaments Group (13 European Nations) The 

nations have agreed that "hard" defense contracts in excess of 

1,000,000 ECU or 1,905,800 OM will be open to international firms 

to submit proposals. [Ref. 37] 

a) "Na tional" Procedures 

The base administrative guideline for awarding "National" 

contracts in Germany is the Verdingungsordnung fur Leistungen (VOL/A) 

(Terms and Conditions for_Placing Public Orders for Supplies and Services, 

excluding Public Construction Projects, Part A). [Ref. 2:p. 44] Although 

this document is just one of many BWB reference documents, it contains 

most of the regulatory procedures and guidelines contained in this study. 

Specifically, it decrees that, as a rule, contracts must be awarded in a 

competitive basis and to ensure fairness all bidders, foreign and 

domestic, must be treated equitably. [Ref. 2:p. 45] Similarly, the United 

States' Federal Acquisition Regulation (FAR) contains many of the American 

elements discussed in this study. 

The most significant supplies and services not covered by the 

VOL/A includes construction projects, which are covered by the 

Verdingungsordnung fur Bauleistungen -VOB/A (Terms and Conditions 

concerning Government Contracts on Construction Work - Part A). Other 
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supplies and services not covered by the VOLiA are those determined within 

the scope of free-lance activities or offered in competition with free

lance activities of commercial enterprises. These free-lance activities 

include independently practiced activities in scientific, artistic, 

literary, pedagogic, or educational areas, independent professional 

activities such as physicians, dental surgeons, veterinarians, lawyers, 

notaries, patent attorneys, and other similar professional personnel. 

[ Re f. 6 : p . 1 ] 

b) "International" Procedures 

The "International" rules, which apply to a particular 

procurement, depend on whether it is a "nonhard" ("dual-use") or "hard" 

defense material. 

1) "Nonhard" ("dual-use") Defense Materiel 

The primary "International" regulations for "nonhard" 

material are the relevant EC Directives and the WTO - agreements on 

government procurement. To ensure compliance with the EC and WTO 

requirements, Germany has integrated "a-paragraph" provisions. 

[Ref. 19:p. 225] The BWB must apply the "a-paragraph" provisions when 

"dual-use" materials are procured above the following thresholds as 

discussed in Chapter II. D. -

EU Thresholds 

137,537 EC 

262,118 OM 

$149,781 (US) 

GATT Thresholds 

200,000 EC 

381,161 OM 

$217,806 (US) 
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For "dual-use" material and services situations under 

these thresholds, procurement officials will use the normal "National" 

procurement procedures. [Ref. 37J 

Currently, the EC is considering shifting its "dual-use" 

procurement directives above the threshold to the restricted procedures 

from the current system of negotiated procedure, which provides more 

opportunities for contractors. Instead of using the most competitive 

procedure (open) or the least competitive procedure (negotiated), the 

restricted procedure provides a compromise .. EC officials consider this·to 

be a fair approach since these procurements involve significant costs and 

this avoids the security risks associated with the open procedures. 

Conversely, the restricted procedures will ensure a certain level of 

competition that is currently not present. [Ref. 19:p. 231J 

2) "Hard" Defense Materiel 

In 1988, the Independent European Programme Group 

(IEPG), renamed as the Western European Armaments Group (WEAG) in 1993, 

was established in an effort to foster increased competition in the 

defense industry and make the defense procurement process more 

transparent. [Ref. 19:p. 240J [Ref. 37J The 13 member nations agreed that 

"hard" defense contracts in excess of 1,000,000 ECU or 1,905,800 OM 

[$1,089,029 (US)J will be open to international firms to submit proposals 

for items listed in the Military Weapons List under Article 223 of the EEC 

Agreement. This list includes weapons, ammunition, rockets, military 

aircraft, warships, and armored vehicles. [Ref. 2:p. 47J On the basis of 

this agreement, EDEM was created to more efficiently use resources, 

achieve harmonization of the procurement process while creating an open 

European-wide competitive market for "hard" defense equipment, to 
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strengthen the European defense technological and industrial base, and 

increase research and development cooperation. [Ref. 19:p. 241] 

The political, legal, and economic conditions for the 

establishment of a European Armament Agency (EAA) do not currently exist 

in Europe. The concerned nations are reluctant to transfer sovereign 

decisions in the armament sector to such an institution and to open their 

respective national armament markets, which are protected by Article 223 

of the EEC treaty, to fair and open competition. While the concerned 

nations have succeeded in integrating the WEAGin the WEU, it will still 

be a long way to the EAA, which probably will not be realized until the 

turn of the millenium. [Ref. 39:p. 34], 

The intensified cooperation within Europe is not 

intended to distance the US, Europe's traditional partner in the armament 

sector. Any assumption that Europe could do without the US would be 

light-minded and even presumptuous in view of America's importance to 

Europe's defense. However, in the past, the Europeans were not equivalent 

partners with the US, neither with respe~t to their demands nor their 

resources. Therefore, Europe must pool its armament demand if it is going 

to be an equal partner with the US. This increased European cooperation 

and concentration of the European armament demands is in the interest of 

the US given the budget cuts on both sides of the Atlantic. 

[Ref. 39:p. 34] 

Additionally, the WEAG has established goals to help 

developing member nations like Greece, Portugal, and Turkey strengthen 

their defense industries. [Ref. 37] In an effort to assess the progress 

of increasing the diversification of sales across Europe, the WEAG arms 

section in Brussels is collecting data, which contains monetary levels of 

imports and exports to insure that the WEAG goals are being achieved. The 

data are scrutinized, but maintained confidentially by the WEU. [Ref. 37] 
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c) "Multi-national" Projects 

In 1994, there were more than 70 major projects being managed 

by BWB, of which 34 were joint projects. Therefore, the BWB is well

prepared for new and closer procurement tasks and its staff has repeatedly 

demonstrated competence and efficiency within the scope of "National" and 

"Multi-national" projects. Consequently, the BWB will be a reliable 

partner in any dynamic cooperation process. [Ref. 39:p. 34] 

It is the MoD's belief that once the Military Services, the 

engineers and contracts personnel of the BWB have completed their work, 

contracts should be awarded and industry should be allowed to develop the 

weapon system. Therefore, the MoD prefers to place a contract with one 

firm, along with the responsibility for all subcontractors, Government 

furnished equipment, and for the performance data specified in the 

contract. However, the MoD uses the program manager and quality assurance 

inspectors to control the prime contractor through all phases of the 

acquisition process. [Ref. 7:p. 53] [Ref. 35:p. 60] 

2. Decentralized Procurements 

Decentralized procurement procedures involve several procurement 

agencies covering the requirements of a regional area of the country. 

When centralized procurement is impractical or when economic conditions 

dictate, decentralized procurement procedures are utilized. Items which 

normally fit this category are commercial items of supply for the daily 

demand of units and garrisons. These items include food for daily 

consumption, consumables for maintenance of accommodations and garrisons, 

spare parts for commercial items, repair contracts, and guarding and 

cleaning services. 

Decentralized procurement is executed by the seven Military District 

Administrative Offices, which have approximately 173 subordinate garrison 
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administrative offices. [Ref. 12:p. 4] [Ref. 2:p. 44] These stations 

normally have one BWB member assigned to the location, which can make 

purchases for operations and support under 20,000 OM. These 

representatives are required to only make telephonic solicitations with 

three or more companies. After that, he or she will select the desired 

firm and prepare a two-page contract. [Ref. 26] Another difference in the 

acquisition processes of Germany and the US that is not evident in the 

charts presented is that the contracting officers in Germany are assigned 

to a project manager and are responsible for establishing contracts with 

industry for the concept, definition, development and procurement of the 

weapon systems. [Ref. 7:p. 52] [Ref. 35:p. 58] 

C. US ACQUISITION PROCESS 

The 1998 US defense budget appropriations amount is $247.7B [440.9B 

OM] up from $244.3B [434.9B OM] last year and up from $242.1B [430.9B OM] 

in 1996 year. [Ref. 44:p. 2418] [Ref. 50:p. 10-34] Approximately, 33.7% 

of the 1998 budget, up from 33.3% in 1996, is earmarked for military 

technological research, de?elopment, procurement and maintenance of 

material, and the procurement of defense material represents about 54.6% 

of this at a level of $45.6B [81.2 OM]. [Ref. 44:p. 2418] 

[Ref. 50:p. 10-34] 

These monies are spent on military technological research, 

development, procurement and maintenance of material. Like Germany, the 

US awards contracts t'o industry within all phases of the acquisition 

process: 

• Concept Exploration 

56 



• Program Definition and Risk Reduction 

• Engineering and Manufacturing Development 

• Production, Fielding/Deployment, and Operational Support 

[Ref. 46:part 1 p. 4] 

Upon completion of the requirements for each phase, the MDA, like 

the German Systems Manager's Working Group, assesses each program and 

determines if the objectives for each phase have been achieved prior to 

moving to the next phase. Typically, the criteria established for each 

milestone includes approval of the: 

• Acquisition Strategy 

• Cost as an Independent Variable (CAIV) objectives 

• Acquisition Program Baseline 

• Phase Exit Criteria [Ref. 46:part 1 p. 6] 

The elements of this process and the flow throughout the phases is 

illustrated in the "United States Acquisition Process Phases" Figure 8 

located on the next page. 

Unlike the FRG, the US management responsibility for defense 

acquisition programs is decentralized among the military services except 

when d~cisions are specifically retained by the SECDEF. Therefore, each 

service has systems commands (SYSCOM); responsible for acquiring major 

weapon systems, provide support to PEOs and PMs, and are decision 

authorities for assigned programs. [Ref. 47:p. 10] This acquisition 

process requires the respective commands to monitor and ensure the system 

appropriately transitions from conception to disposal. 
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[Ref. 8:p. 4] 

Unfortunately, Dr. Ganzler believes "there is still far too much 

autonomy in the systems we produce. We still want to design every weapon 

as a stand-alone entity. This obviously increases costs. But, far worse, 

it increases confusion on the battlefield and greatly reduces warfighting 

58 



effectiveness." [Ref. 49:p. 3] He insists that the US must instead, 

develop and deploy systems built from the ground up that have ,the ability 

to communicate and fight side-by-side in a joint and coalition 

environment. [Ref. 49:p. 3] In an effort to improve interoperability 

within the US forces and to reduce the procurement of redundant systems, 

the Joint Requirements Oversight Council (JROC) was established. The 

JROC, which is chaired by the Vice Chairman of the Joint Chiefs of Staff 

(VCJCS), conducts requirements analysis, validates mission needs and key 

performance parameters, and develops recommended joint priorities for 

those needs. 

However, unlike the German acquisition approach, the US requires 

more involvement on the part of the Program Manager and the Defense 

Contract Management Command (DCMC) when it comes to monitoring and 

assessing the contractor's and subcontractors' progress throughout the 

process. The US is better able to provide this type of oversight because 

of the infrastructure it has established and maintained in the DCMC, which 

has regional and in-plant offices: However, significant down-sizing of 

the organization and the recent periodic deployment of its personnel to 

Bosnia have put pressure on DCMC's ability to maintain the level of 

oversight in which the US is accustom. 

When the US military requires commodities, commercial items, or less 

sophisticated materiel, there are other agencies, installations and 

regional procuring organizations that can assist the 000 in meeting these 

requirements. For daily consumables like food, office supplies, spare 

parts, and other items like uniforms, the 000 utilizes the services of 

other Government agencies like the Defense Logistics Agency (DLA) and the 

General Services Administration (GSA) to procure these items. For repair 

contracts and guarding and cleaning services, the installation and 

regional buying offices can solicit and award contracts. Finally, when a 
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DoD organization requires commercial items, the credit card has become the 

mechanism of choice since it enables the user to obtain the desired items 

quickly and significantly reduces the paperwork and time it would take to 

process the requirement through a buying office. 

D. SUMMARY 

This chapter .provided an overview of the acquisition systems of the 

FRG and the us. A thorough understanding of the different procurement 

philosophies--centralized in the FRG and decentralized in the US are 

critical. The US's centralized approach to major systems acquisition 

increases flexibility and improves the positions of the user or the user's 

representative to influence the procurement. However, it is a very costly 

approach that requires multiple buying activities that specialize in the 

procurement of similar systems. The German approach retains the expertise 

for procuring systems in commodity areas--aircraft, ships, tanks--at the 

BWB and consolidates orders when appropriate. While this approach is less 

connected to the user, it can improve interoperability among the Services, 

process efficiency and cost reduction. 

When looking at the US and German philosophies for procuring 

subsistence, consumables, and office supplies, the opposite occurs. The 

US conducts centralized purchases through DLA and GSA for many of these 

items, while the Germans procure most of these items locally through their 

decentralized (local) buying offices. [Ref. 26] Two other important 

elements in this chapter are: that the US has a major program 

determination process versus a monetary determination process like the 

FRG, and that while the acquisition systems are very similar the US phases 

are more elaborate than those of the FRG. 
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While this thesis does not explore the acquisition and budget 

process in detail, more research should be conducted to determine if there 

is quantifiable data to indicate whether one process is more efficient or 

effective. There is evidence that such an endeavor would show that the 

German approach requires less overhead, infrastructure and costs. On the 

other hand, the US may be procuring better systems because of the 

additional insight. However, one should understand the difficulty in 

comparing and evaluating the processes due to the complex political, 

cultural, and economic. differences. These differences can significantly 

influence the inputs, internal processes, and the outputs associated with 

the procurement of goods and services. Specific variations that require 

consideration include--the size of the industrial base, the degree of 

legislative oversight, and the amount of funds allocated to defense. 

[Ref. 35:p. 6] Finally, the budget process and the authorization for 

spending public monies are the primary factors hindering comprehensive 

procurement agreements. 

The next chapter discusses the acquisition strategy and planning 

phase of the procurement process. The chapter examines these three major 

areas: market research, acquisition planning, and the solicitation 

document. While the methodologies used in these areas are very similar, 

it quickly becomes obvious that the US has a very structured acquisition 

planning part in the process, but that the policies governing the 

execution of the process lend themselves to tailoring its implementation 

to the type of procurement. Regarding the market research and 

solicitation 'documents, the US and German process strive to achieve the 

same results. Although the two Governments use different terms to 

describe elements within these activities, they both want to 

• ensure the capability exists or can be developed to meet the need 
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• determine the best approach to meet the Government's needs 

• prepare a solicitation document that produces bids or proposals 

that appropriate and effectively address the needs and provide 

appropriately solutions at fair and reasonable prices. 
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V. ACQUISITION STRATEGY AND PLANNING PHASE 

Once a good or service is required and it cannot be fulfilled "in

house", the procurement process of the MoD and the 000 is activated. 

Since this process is complex and time intensive, it requires a 

cooperative team of experts from multiple disciplines to ensure its 

success. The members of these acquisition teams have designated roles and 

responsibilities that must be met to ensure successful procurement. 

German acquisition strategy and planning is the responsibility of" 

the Directorate General of Armaments and the BWB. The armaments division 

conducts program-related negotiations with the users and the potential 

providers to assess the technological, financial, and economic feasibility 

of proposed programs. If it is determined that the technological 

requirement can be achieved, budget estimates are prepared and submitted 

to the MoD's budget division. [Ref. 35:p. 53] The BWB uses the 

information obtained from the armaments division to develop a Planning 

Guideline that transitions from the goals to the planning phase of the 

process. [Ref. 9:p. 15] 

In the US process, the Program Manager and Contracting Officer have 

the authority and responsibility for acquisition strategy and planning. 

The Program Manager is in charge of the execution of the program and the 

Contracting Officer has a fiduciary responsibility to ensure that all laws 

and regulations are complied with prior to signing the contract. The 

program manager and the contracting officer must be diligent and maintain 

attention to detail throughout the process. The effectiveness of the 

acquisition team is measured by its ability to satisfy the requirements of 

the customer, which is deeply embedded in the team's ability to comply 

with sound management policies and decisions. Dedication and 

professionalism, however, can only go so far; without a well thought out 
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and comprehensive plan, most procurement endeavors are destined to fail. 

Therefore, exchanges between the Government and industry are encouraged 

from the earliest identification of a requirement through receipt of 

proposals. This can identify and resolve concerns about the appropriate 

acquisition strategy, including proposed contract type, terms and 

conditions of the contract, and acquisition planning schedules. Some 

methods of conducting exchanges are: 

• Industry or small business conference; 

• Public hearing; 

• One-on-one meetings with potential offerors; 

• Presolicitation notices; 

• Presolicitation or preproposal conferences; 

• Draft Request for Proposal (RFP) , which is used by the Government 

in negotiated procurements to communicate Government requirements 

to industry and solicit proposals from industry to those 

requirements; 

• Requests for Information; 

• Site visits; and 

• Market research [Ref. l:para 15.201] 

A. MARKET RESEARCH 

Market research, a key step in the acquisition strategy and planning 

phase, is the most significant starting point. Market research is the 

process of collecting and analyzing information about the entire market. 

This assessment is conducted to determine the most suitable approach to 

acquiring, distributing, and supporting the required supplies and 

64 



services. Personnel conducting the market research explore "the 

availability and suitability of existing commercial and non-developmental 

items prior to the commencement of a development effort." 

[Ref. 46:part 3 p. 4] Consequently, market research should begin as early 

as possible and continue throughout the life of a program. 

The German VOL/A stipulates that the contracting process will be 

executed on a competitive basis and the general principles of contract 

awarding considers: 

• Competition related to technical, functional, and aesthetic 

aspects; design; serving; and consequential costs. [Ref. 2:p. 44] 

• Principles of efficiency and economy. [Ref. 12:p. 8] 

• Awarding contracts to only efficient and reliable companies with 

sufficient expertise and reasonable pricing. [Ref. 12:p. 8] 

• Fair competition for all bidders, both domestic and foreign. 

They must be treated equitably. [Ref. 2:p. 44] [Ref. 12:p. 8] 

Applying these principles, the BWB conducts exchanges with industry 

to obtain as much information as possible regarding the best approach for 

the procurement. This includes conducting market research to determine 

which of the three bidding methods (Public Competitive Bidding, Restricted 

Bidding, and Negotiated Bidding) is most appropriate. The elements 

. considered in determining the appropriate bidding method are the item, 

intended service of the item (strategic implications), and an assessment 

of the reliability, experience, and responsiveness of the available 

contractors. [Ref. 2:p. 45] 

Previously, the United States had many producers for most product 

types, but the recent consolidation has resulted in fewer, larger 
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potential offerors. This reduction in the number of producers has brought 

the US in line with the Federal Republic of Germany, which has between two 

and six prime producers for product types. [Ref. 35:p. 5J Consequently, 

the quality of the exchanges between the Government and industry must be 

more productive because there are less firms proposing solutions. 

When conducting market research, the United States considers the 

same elements as the Germans and both countries use their findings to 

determine a solicitation approach. The US's solicitation methods of 

bidding are Sealed Bid and Competitive Proposals. The German Public 

Competitive Bidding and Restricted Bidding structures can be best compared 

with the Sealed Bid method, and the Negotiated or Non-Competitive Bidding 

is comparable with the Competitive Proposal method. [Ref. 26J 

FAR Part 10 outlines requires for contracting officers to conduct 

market research: 

• "Before developing new requirements documents for an acquisition 

by that agency; 

• Before soliciting offers for acquisitions with an estimated value 

in excess of the simplified acquisition threshold; and 

• Before soliciting offers for acquisitions with an estimated value 

less than the simplified acquisition threshold when adequate 

information is not available and the circumstances justify its 

cost." [Ref. l:para 10, p. IJ 

The extent of the market research varies depending on past 

experience, the urgency of the requirement, the complexity of the proposed 

acquisition, and the value of the good or service being procured. The 

types of data collected include: 
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• Requirements of any laws and regulations specific to the supplies 

or services being acquired; 

• Availability of a suitable commercial item or one that with minor 

modification will meet the need; 

• Extent to which commercial items or nondevelopmental items could 

be incorporated at the component level; 

• The availability of items containing recovered materials and 

items that are energy efficient. [Ref. l:para 10.001] 

The market research results can be used to: 

• "Determine if sources capable of satisfying the agency's 

requirements exist; 

• Determine if commercial items or, to the extent commercial items 

suitable to meet the agency's needs are not available, 

nondevelopmental items are available that -

Meet the agency's requirements; 

Could be modified to meet the agency's requirements; or 

Could meet the agency's requirements if those requirements 

were modified to a reasonable extent; 

• Determine the extent to which commercial items or 

nondevelopmental items could be incorporated at the component 

level; 

• Determine the practices of firms engaged in producing, 

distributing, and supporting commercial items, such as terms for 

warranties, buyer financing, maintenance and packaging, and 

marking; and 
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• Ensure maximum practicable use of recovered materials (see 

Subpart 23.4) and promote energy conservation and efficiency." 

[Ref. l:para 10] 

B. ACQUISITION PLANNING 

Generally, under the US acquisition system, once a military service 

determines that a good or service is required, that service has the 

authority and responsibility to contract for the required good or service. 

After being appointed by the MOA, the program manager of the project is 

responsible for developing a comprehensive and detailed acquisition 

strategy, acquisition plan, and source selection plan, which are reviewed 

by the Contracting Officer. While the Source Selection Authority (SSA) 

always approves the acquisition strategy, the approval authority of the 

acquisition plan and source selection plan may be delegated to a lower 

level. These documents are the basis of the acquisition process. Their 

quality and compliance will significantly impact the effectiveness of the 

procurement of quality products and services and the avoidance of 

protests. [Ref. l:para 15.303] 

1. Acquisition Strategy 

Acquisition strategy is the conceptual framework for the acquisition 

of goods and services. The development of the acquisition strategy 

examines the broad concepts and objectives which direct and control the 

overall development, production, fielding, and disposal of a good and the 

execution of a service. Therefore, the acquisition strategy should be 

tailored to meet the needs of a specific program and should evolve through 

an iterative process, becoming better defined as uncertainty is reduced. 

The essential elements that should be examined "include, but are not 
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limited to sources, risk management, cost as an independent variable, 

contract approach, management approach, environmental considerations, and 

source of support." [Ref. 46:part 3 p. 4] 

Unlike the US system, the BWB decides, which contract type it will 

utilize during the acquisition strategy and planning phase. Until a few 

years ago, the BWB had only firm fixed-price and cost-plus contracts types 

at their disposal. [Ref. l7:p. 59] The Ministry of Defense expanded this 

to include Fixed Price with Economic Price Adjustment (FPE), Fixed Price 

Incentive Target Fee (FPIF), Cost Plus Incentive Fee (CPIF), and Cost 

Reimbursement (CR) type contracts. [Ref. 27] This has dramatically 

increased the flexibility of the contracting officer to develop better 

contracts, which consider risk, incentives, motivation, subcontractor 

work, duration of the contract, and complexity of the item and/or the 

process involved. The US contracting system utilizes many more contract 

types in addition to the German types cited previously. These additional 

contract types include: Fixed Price Award Fee (FPAF), Fixed Price with 

Prospective Price Redetermination (FPRP), Fixed Price with Retroactive 

Price Redetermination (FPRR), Firm Fixed Price Level of Effort (LOE), Cost 

Plus Award Fee (CPAF), Cost Plus Fixed Fee (CPFF), Time and 

Materials/Labor Hours (T&M), Cost Reimbursement (CR), and Cost Sharing 

(CS) contracts. [Ref. l:para 16] 

Additionally, the American system reserves the right to determine 

the contract type used for competitive proposals as late as the 

negotiation phase of the process. This gives the American contracting 

officer even greater 'flexibility than the German contracting officer. It 

also provides the contractor with an opportunity to become more involved 

in the process, and provides the offeror a greater sense of ownership in 

the contract. 
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2. Acquisition Plan 

An acquisition plan serves as the basis for initiating the 

individual contracting actions necessary to acquire a good or service, 

ensuring the procurement strategy addresses acquisition objectives and 

provides a logical and systematic approach for meeting a Government need. 

The acquisition plan is prepared through the team effort of requirements, 

logistics, technical, fiscal, legal, and contracting personnel. It should 

be a stand alone document and should provide sufficient information so 

that someone unfamiliar with the program is capable of understanding what 

is being proposed. Consequently, the plan should include: acquisition 

background, conditions, and objectives; business, management, and 

technical factors; trade-offs; risks; decision milestones; and "a plan of 

action addressing the sources for the acquisition, competition 

feasibility, and all oth~r contracting questions." [Ref. 42:p. 1] 

3. Source.Selection Plan 

The goal of the source selection process is to maximize competition; 

minimize the complexity of the solicitation, evaluation, and selection 

decision; ensure impartial and comprehensive evaluation of proposals; and. 

ensure selection of the source whose proposal is the most realistic and 

whose performance is expected to best meet the requirements. 

[Ref. l:para 15.3] The source selection plan is a blueprint for ensuring 

that the source selection goals are achieved. The source selection plan 

is normally divided into two sections. The first section of the source 

selection plan articulates the solicitation preparation and review, the 

organization to be used in the evaluation of the proposals, the members of 

the organization, and the responsibilities of the organization. 

[Ref. 41:p. 6] The significant members are aligned as follows--the Source 

Selection Evaluation Board (SSEB), Source Selection Advisory Council 
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(SSAC), and SSA (who is the contracting officer unless otherwise 

appointed). [Ref. l:para 15.303] These groups and the SSA have designated 

duties and responsibilities that improve the acquisition process and 

ensure its integrity. The evaluation phase of the process located in 

Chapter VII will elaborate on their respective roles in the process. 

The SSEB is composed of officials with expertise in the technical 

aspects (design, engineering, and production), cost and/or price 

estimates, legal requirements, logistics requirements, and user needs. 

Traditionally, the program manger is a member of the SSEB. The 

contracting officer may serve as a member of the SSEB, the SSAC and the 

cost/price team unless designated as the SSA. The BWB's procurement 

process has evaluation groups, similar to the American SSEB, which conduct 

evaluations of the Restricted and Negotiated bids. While the US system 

requires that the board contain the Contracting Officer, Price Analyst, 

Technical Expert, Logistics Representatives, and a Legal Representative, 

the German system does not require a Legal Representative. 

[Ref. l:para 15.303] [Ref. 26] However, the German team can include a 

Legal Representative, Program Manager" Logistics Representative, and a 

User Representative just as the American system often does. [Ref. 27] 

The second section of the source selection plan identifies the 

method for executing the source selection procedures, including: 

evaluation criteria, proposal evaluation, scoring methodology, source 

selection, and contract award, as well as information for protecting 

disclosure from personnel that are not members of the organization. 

[Ref. 41:p. 6] 

With regard to the evaluation criteria that is used to evaluate the 

proposal, both the United States and German systems require the 

development of the evaluation criteria before the solicitation document is 

presented to the contractor. The evaluation criteria varies from project 
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to project under both contracting systems, but the most likely criteria 

used include cost, quality (technical capability, company management and 

experience), past performance, logistics support, subcontractor 

management, the contractor's accounting system, WES, and Government 

furnished equipment requirements. [Ref. l:para 15.304] [Ref. 27] The 

first three criteria are required under the US system, and the last 

criteria does not pertain to the German system. In both countries, the 

criteria are established in the acquisition strategy and planning phase 

and are contained in the solicitation document. This ensures that all 

contractors know the ground rules within which they are operating. The US 

procedures go as far as requiring the solicitation to state "whether all 

evaluation factors other than cost or price, when combined are: 

• Significantly more important than cost or price; 

• Approximately equal to cost or price; or 

• Significantly less important than cost or price." 

[Ref. l:para 15.304] 

Additionally, the evaluation factors used in both countries must not 

be presented in a manner which unnecessarily eliminates competitors that 

can deliver a similar product with equal performance. In the past, 

procurement officials in the US and FRG set specifications in such a way 

that only selected firms could compete for the contract. For example, 

this occurred in the FRG when contract standards were established that 

ensured only two shoe companies, Puma and Adidas, could compete. [Ref. 37] 

Determination of an appropriate scoring mechanism and procedures for 

implementing that mechanism in the evaluation phase must be addressed in 

the source selection plan. A well thought out and fair plan could be 
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critical to the Government's case if there are protests from unsuccessful 

offerors. Some of the scoring mechanisms used in the United States are 

objective (Outstanding, Excellent, Good), color coding (Green, Amber, Red, 

Black), ordinal (1,2,3,4), and numerical weighting (Xl times .5 + X2 times 

.25 + X3 times .15 + X4 times .1) mechanisms). [Ref. 3:p. 141] Germany 

only establishes and uses a scoring mechanism for evaluating the proposals 

for major systems. [Ref. 27] 

Finally, the source selection plan outlines the strategy for 

securing the appropriate qualified personnel to serve in the source 

selection organization, as well as identifies the process that will be 

used, and assigns duties and responsibilities to the selected individuals. 

The members of the organization are then trained (indoctrinated), and 

observed to ensure they are performing to standard. The major training 

objectives include: 

• Ensuring familiarity with the Acquisition Plan, Source Selection 

Plan, RFP and any other 'related materials the SSA requires review 

of prior to receipt of the proposals and beginning the 

evaluations. 

• Documenting and preparing well written complete, coherent, and 

fully supported narratives justifying their findings and 

conclusions (Reports Development). 

• Understanding the importance of absolute security throughout the 

selection process, including the actions of all personnel 

associated with the evaluation and administration of proposals, 

the deliberation of boards, and presentations to higher 

authority. 
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• Understanding how to implement the security plan through 

indoctrination of personnel, the location and security of the 

work area, communications procedures, documentation control 

unauthorized disclosure, and financial interest. 

[Ref. 41:Ch. 5 p. 2) 

When deficiencies are identified in the evaluation phase of the 

contracting process, retraining is conducted to improve performance. 

C. SOLICITATION DOCUMENT 

Under the German system, preparation of the solicitation document 

begins upon completion of the market research and after choosing the 

appropriate bidding method and contract type. Obviously, when the 

requirement is well defined, the Germans will use the competitive bidding 

or restricted method, but for other situations, the negotiated method will 

be used. The US system uses a similar approach, publishing an Invitation 

For Bid (IFB) for well-defined requirements and the RFP for others. These 

procedures result in contractors providing a sealed bid or a competitive 

proposal for the respective solicitation methods. 

This study is interested in requirements for pursuing the negotiated 

bidding and competitive proposal methods. The solicitation document for 

both countries includes at a minimum the following: 

• Specifications, which are performance based 

• Statement of Objectives (SOO) and Statement of Work (SOW) 
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• Disclosure all significant factors and sub-factors, both price 

and non-price, and the relative importance of combined technical 

factors, price, and past performance 

• Offer due date 

• Applicable certifications and representations 

• Address quantity, description, and required delivery for the item 

• Terms and conditions [Ref. 3:p. 62] [Ref. 27] 

In addition to the items above, the US solicitation documents will 

include: 

• RFP or IFB number and date 

• Name and address of the contracting office 

• Type of contract anticipated 

• Contract Data Requirements List (CDRL) 

• Cost and pricing data requirements for competitive proposals that 

are anticipated to be over $500,000 or have anticipated 

modifications in excess of $500,000. Exceptions to this are 

awards made there is adequate price competition, based on catalog 

or market prices, having legislated or regulated prices, and for 

commercial items [Ref. l:para 15.403] 

US officials should also consider including the following: 

• Requiring offerors to present oral proposals in addition to 

and/or lieu of written proposals 

• Requiring offerors to provide oral presentations 

[Ref. l:para 15.102J 
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• Including a clause "the Government intends to award a contract 

without discussions." [Ref. l:para 52.215 (f) (4)] The intent of 

this clause is to compel the offerors to submit an initial 

proposal with the offeror's best cost or price and technical 

offer. This can be advantageous since it keeps contractors 

honest by making them submit good proposals up front. 

The German system does not have provisions for either oral proposals 

or presentations, even though these are effective methods for contractors 

to present their proposals and interact with the evaluation members. 

Although the intent is not to award the contract to the organization with 

the best briefing, it does provide an opportunity for discussion which can 

clarify any misunderstandings or misinterpretations. It can also be 

effective in streamlining the process. [Ref. l:para 15:102] The German 

system does require the following in addition to the other elements above: 

• Develop and update cost estimates. The BWB and other agencies 

continually review these estimates throughout the acquisition 

process for accuracy. [Ref. 7:p. 53] 

• Expiration timeline for awarding the contract [Ref. 26] 

The German SOW requirement is outlined in the VOL/A. In the case of 

the Production Phase and some Developmental Phase contracts, the 

perfo+mance requirements are fixed relative to a "constructional" 

statement of work so that the bidder only has to add his price. 

[Ref. 7:p. 57] [Ref. 19:p. 229] These bids are assessed on best price 

considerations alone. [Ref. 12:p. 31] Conversely, Pre-Phase, Definition 

Phase and most Developmental Phase contracts use a "functional" statement 
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of work to outline the purpose, function, and other special requirements 

of the program. [Ref. 12:p. 14J The functional statement of work allows 

contractors to offer adequate supplies and services in their particular 

variant, including technical innovation to satisfy the requirement. 

[Ref. 6:p. 57J To ensure that all competitors have an understanding of 

the desired supplies and services, the BWB requires that the requirements 

be identified clearly and exhaustively through a detailed statement of 

work. [Ref. 6:p. 8J Additionally, the solicitation document will also 

contain the necessary technical specifications. [Ref. 17:p. 58J 

Periodically, Negotiated Bidding or in sole source situation, the 

German BWB will send out a draft solic'i tation document to the perspective 

firms to examine and comments, similar to the American practice. In rare 

situations, the Germans may hold presolicitation conferences with 

industry. Presolicitation conferences are conducted to discuss the draft 

tender document and obtain comments from contractors on the document, as 

well as to offer a time for explanations and clarifications. This 

procedure is often conducted in the US with the draft Request for Proposal 

(RFP) . 

D. SUMMARY 

This chapter addressed three elements of acquisition strategy and 

planni'ng phase--market research, acquisition planning, and the 

solicitation document. US and German procurement officials are required 

to conduct effective market research before proceeding with an 

acquisition. The information obtain through the market research efforts 

assists the procuring organizations in the development of their 

acquisition strategy, acquisition plan, and source selection plan. The 
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market research will also have a significant impact in determining the 

appropriate solicitation document to develop. 

Evidence indicates that the US acquisition planning part of the 

process has a very structured outline that procurement officials must 

follow. This structure has most likely been developed over time to 

template the process and to contend with protests from unsuccessful 

offerors--an area that will be addressed in greater detail in later 

chapters. This structured acquisition planning process does, however, 

provide the acquisition professional with the tools to tailor his or her 

approach to determine the "best value" and method of contract for the 

contractor and the Government. The flexibility in this process includes 

the use of oral presentations ~nd oral proposals and the practice of 

determining the type of contract for the procurement later in the process. 

All of these approaches are commercial" in nature and foster teaming, 

partnering and cooperation. However, both countries have policies 

requiring certified cost and pricing data which can quickly sour the 

prospects of the contract. 

Discussion in Chapter VI concentrates on bidding process 

determination, advertising the solicitation, issuing the solicitation 

document, solicitation document requirements, and the submission of 

offers. The complexity and type of procurement facing German officials 

requires an examination of their three bidding processes and three methods 

of advertising. Conversely, the US has two bidding processes and one 

advertising requirement that Government officials must consider. 

Understanding the US and German bidding methods by name and process 

and how they compare to on another is critical because they will be 

referred to repeatedly. Regarding the advertising and solicitation 

document requirements portion of the chapter, it is important to recall 

the "National" and "International" procedures addressed in Chapter 4 B. 1. 
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because the appropriate procedures used are dependent on the type of 

procurement. 

79 



80 



VI. SOLICITATION PROCESS PHASE 

A. BIDDING METHODS 

German's first bidding method, Public Competitive Bidding, best 

represents the BWB's objectives because it encourages the most competition 

and thus provides the most economically advantageous situation for the 

Government. Although this method strives to ensure comparability of the 

offers, it is understood that the proposals containing well defined . 

requirements and those which contain a "constructive" statement of work 

will be more comparable than those that have less defined requirements. 

This method is most often used for mature items were cost will be the 

determining factor. In fact, the only time that cost and pricing data is 

not required to be submitted to the BWB is when the contract price is set 

at the market rate. [Ref. 37] Under the German system, the performance of 

the contract is fixed as a matter of principle by the statement of work 

and the offeror merely needs to add his price. This process ensures the 

compatibility of the offers. [Ref. 19:p. 229] The received unopened 

offers shall be confirmed on the envelope, and the offer shall be kept in 

safe custody until the date of opening. [Ref 6:p. 24] 

The Public Competitive Bidding method is very similar to the US's 

Sealed Bid method. The Public Bidding Method, which is best used for 

well-defined requirements, hopes to receive maximum number of offerors, 

requires the use of an IFB, and discussions rarely occur. Under these 

circumstances, the selection of the lowest price technically acceptable 

source is appropriate given that the offeror is also found to be 

responsible. "When using the lowest price technically acceptable process, 

the following apply: 
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• ... Solicita~ions shall specify that award will be made on the 

basis of the lowest evaluated price of proposals meeting or 

exceeding the acceptability standards for non-cost factors ... 

• Trade-off are not permitted 

• Proposals are evaluated for acceptability but not ranked using 

the non-cost/price factors 

• Exchanges may occur (see 15.306)." [Ref. l:para 15.101-2] 

If there are high quality demands, if the needed supplies and 

services can only be provided by a limited number of contractors due to 

their nature and scope, or for other reasons specified in the VOL/A, then 

Public Competitive Bidding can be excluded and the Restricted Bidding 

procedures will apply. [Ref. 6:p. 3] In these situations, a select number 

of contractors are chosen under a formal procedure to submit bids. 

[Ref. 2:p. 45] In these situations, at least three bidders are invited to 

submit proposals; the contracting authority should alternate between 

offerors; small and medium businesses will be allowed to participate. 

[Ref. 6:p. 7] 

To assist the BWB in ~he identification of potential offerors, the 

Auftragsberatungsstelle des Bundeslandes (Contact Advisory Agencies (CAA) 

of the States) conducts market research for public customers during the 

acquisition planning phase of the contracting process. The BWB tells the 

CAA how many contractors should be named. The BWB also identifies the 

specific requirements that the contractors must meet. [Ref. 6:p. 5] The 

CAA reviews its records of register contractors and conducts additional 

market research to identify potential offerors. The CAA contacts the 

firms before providing the company's name to the BWB to ensure the firm is 

prepared to submit a bid. [Ref. 6:p. 55] The CAA then identifies the 
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potential offerors to the BWB. The CAA also indicates in its notice any 

additional capable contractors. Normally, the BWB nominates qualified 

firms to bid to the MoD. The nominees, approved by the MoD with the 

agreement of the Ministry of Economics, are then requested to submit 

offerors. [Ref. 17:p. 59] After one company is selected as the only 

potential contractor and negotiations are conducted, the contract is 

awarded on a non-competitive basis. [Ref. 2:p. 45] 

The last of the German bidding methods, Negotiating Bidding (non

competitive), is used ~n sole-source situations, when there are extremely 

few competitors, in cases of minor follow-on, or in cases of urgency and 

secrecy. These situations are normally for large or complex procurements 

like aircraft, missiles, and tanks. [Ref. 12 :p. 10] [Ref. 21] 

Circumstances that allow ~he .BWB to use the non-competitive 

procedures for "hard" defense and below the threshold levels for "nonhard" 

items are: 

• There is only one company to consider for an item, because of 

reasons such as reliability, . experience, special methods of 

production or execution (grounds for sole source); 

• For follow-on research and development contracts, awards must be 

granted to companies involved in the research and development 

contracts within an appropriate period and to an appropriate 

amount (contract value), provided this does not cause a decrease 

in the standard of competition; 

• When intellectual property rights can be exploited by the 

contracting authority or other companies; 

• For minor follow-on orders connected with a current contract when 

it is not expected that advertising procedures will produce 
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significant savings. However the follow-on contract shall not 

exceed 20% of the current contract value; 

• The supplies required are spare-parts and additional parts of 

current contract items involving machines and related equipment 

and appropriate spare parts cannot be acquired from other 

companies or cannot be acquired from other companies under 

economic circumstances; 

• Urgency for a supply or service, but it is interpreted in the 

most narrow consideration; 

• For reasons of secrecy; 

• Special creative talents, but is often ambiguous and subject to 

abuse; 

• After a cancellation of a public or restricted advertising and it 

is determined that starting either procedure again will not be 

economically advantageous. [Ref. 19:p. 231] 

When procuring items· in.excess of the threshold levels, the BWB may 

use negotiated procedures, which comply with the EC Directives. Grounds 

authorizing the use of these procedures are: 

• In the absence of responses to open or restricted procedures when 

the terms of the original request are not substantially altered 

and provided that a report is communicated to the EC; 

• When the products involved are manufactured purely for the 

purpose of research, experiment, study, or development. This 

situation does not extend to production cycles or to recover 

research and development costs; 
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• When for technical or artistic reasons, or for reasons of extreme 

urgency which were unforeseen by the contracting authority, the 

time limit laid down for the open, restricted, or negotiated 

procedures cannot be kept; 

• For additional deliveries by the original supplier, which are 

intended as either a partial replacement of normal supplies or as 

the extension of existing supplies where a change of supplier 

would obligate the contracting authority to acquire material with 

different technical characteristics which would result in a 

incompatibility or disproportionate technical difficulties in 

operations and maintenance. [Ref. 19:p. 233] 

Currently, the negotiated bidding method is used most often for 

l~rge defense procurements. However, EC public procurement law is 

trending towards a freer use of the restricted bidding procedure. 

[Ref. 19:p. 231] 

If appropriate, a public invitation for participation (competitive 

bidding) should precede the restricted bidding and negotiated contracting. 

[Ref. 2:p. 45] In the event that there is no response or a limited 

response, the solicitation will be classified as a sole-source situation, 

thus requiring the use of restricted bidding or negotiated bidding. In 

cases where the contract value exceeds 10,000 DM ($5,700 US), the liaison 

office of the MoE at the EWE will nominate qualified firms in coordination 

with the respective CAA. [Ref. 9:p. 14] [Ref. 6:p. 5] Involving the MoE 

and the CAA achieves the following objectives: 

• Absolute neutrality in the selection of bidders and thus fair and 

equal treatment of all bidders 
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• Taking into account regional economic condition 

• Even distribution of orders 

The US's competitive proposal bidding procedure is used for the 

acquisition of goods and services when there is a less definitive 

requirement. Often times, more developmental work is required and greater 

consideration must be given to performance risk, technical approaches, and 

past performance. This procedure permits the Government to have industry 

develop conceptual or actual solutions to the problems and present them in 

the form of proposals before funds are committed to the acquisition. 

[Ref. 1 :para 15.101] Acquisition personnel can then conduct trade-off 

assessments to determine the proposal that provides the "best value" to 

the Government. 

B. ADVERTISING 

Under the US and German systems, once the solicitation document is 

developed, companies must review various publications for listings of 

solicitations. As far as the German government is concerned, the type of 

advertising used depends on the regulations governing the procurement of 

"National", "International" EC, br "International" WEAG products and 

services. For "National" procurements of "nonhard" ("dual-use") and 

"hard" defense material below the EC and WEAG thresholds, the 

Bundesausschreibungsblatt (Federal Trade Gazette) is the publication 

containing contracting opportunities. The Bundesausschreibungsblatt is 

analogous to the United States' Commerce Business Daily (CBD). 

[Ref. 5:p. 10] The CBD contains the synopsis for solicitations at least 

15 days before the contracting officer releases the solicitation to 
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vendors for contracts expected to exceed $100,000. [Ref. l:para 5.203] 

[Ref. 3:p. 33]. For contracting based on the "International" procedures, 

the synopsis will also be placed in either the Supplement to the Official 

Journal of the European Communities or the WEAG Bulletin depending on the 

type of desired good. The "nonhard" defense tenders for goods and 

services for anticipated contracts in excess of 137,537 EC or 262,118 DM 

[$147,257 (US)] and that comply with the GATT and EU are listed in the 

Supplement to the Official Journal of the European Communities. 

[Ref. 4:p. 6] These advertisements must comply with the following EC 

specifications: 

• A specific format located in an annex of the VOL/A; 

• Its length must not exceed approximately 650 words; 

• It will be published within 12 days after receipt (9 days in 

Germany) and will be published free of charge. [Ref. 40:p. 17] 

[Re f. 6: p. 41] 

While the BWB solicits tenders in the Bundesausschreibungsblatt at 

the same time they are listed in the Supplement to the Official Journal of 

the European Communities, the advertisements must not be published in any 

official gazettes, newspapers, and periodicals before the identified 

mailing date for the international publication. [Ref. 4:p. 7] 

[Ref. 6:p. 41] However, in case of an emergency, the advertisement will 

be published in all issues of the Official Gazette of the European 

Communities within five days after mailing, but only in the original 

language. [Ref. 6:p. 41] 

For "hard" defense contracts in excess of 1M European Currency Units 

(ECU), which is approximately, 2M DM [$1.3M (US)], the tenders are listed 
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in the WEAG Bulletin. [Ref. 4:p. 7] [Ref. 12:p. 16] While the EDEM 

requirement is not legally binding, each WEAG member country does publish 

it own version of the WEAG Bulletin, which are directed to be published in 

one of the two official languages of the WEAG--English and French. In 

Germany, the monthly publication is called the Bulletin--Informationblatt 

tiber Beschaffungen der Bundeswehr (Information Gazette about Bundeswehr 

Procurement), but currently, Germany does not comply with the language 

procedures and publishes its version of the bulletin in German. 

[Ref. 12:p. 23] The bulletins provide information in six articles about 

• Intended contracting 

• Requests for bids issued 

• Awarding of single-source orders 

• Contract award after receipt of competitive offers 

• Subsequent information 

• Opportunities for subcontractor work [Ref. 2:p. 47] 

Therefore, it is recommended that contractors subscribe to multiple 

WEAG Bulletins because they can submit proposals in any country regardless 

of whether the proposing firm is in a nation that is a member of the WEAG. 

The contractors must remember that the solicitations are only advertised 

in the bulletin once. [Ref. 37] 

There have been discussions about centralizing the publication of a 

WEAG Bulletin, but the United Kingdom and France do not want to lose 

control of publication to an independent firm. Currently, information is 

sometimes deleted from the publication upon each country's discretion, and 

there is no governing body to regulate the bulletins. [Ref. 37] In 

addition to issuing the information regarding procurements in the WEAG 

88 



Bulletin, the member nations are obligated to pursue the most economic 

solution as the fundamental criteria for awarding contracts and to promote 

cross-border competition within the WEAG. [Ref. 19:p. 241] 

Additionally, the BWB does not maintain a bidders or solicitation 

mailing list like those used by the DoD. [Ref. 3 :p. 43] [Ref. 17 :p. 58] 

Finally, the Germans do not have a central repository with military 

specifications or technical documents. [Ref. 17:p. 58] Similarly, the US, 

under the direction of the previous SECDEF William Perry, eliminated over 

31,000 military specifications and standards .. [Ref. 36:p. 2] SECDEF Perry 

took this action to reduce the burden on contractors in the hopes of 

eliminating the inflated prices paid for almost every defense item, from 

jet fighters to food for mess facilities. Therefore, Perry's directive 

requires the components to acquire as many products and services from the 

commercial marketplace, and if a service determines that a good or service 

requires a specific standards and specifications, then they can request to 

have a specification or standard instated. 

C. SOLICITATION DOCUMENT REQUIREMENTS 

Upon request, the procurement agencies of both countries forward 

copies of solicitation documents to all perspective bidders. 

[Ref. 12:p. 14] The VOL/A requires that contractors are given sufficient 

time to submit their bids by the due date for "National" procurement 

procedures, ensuring a minimum of 30 days but normally no more than 60 

days. The upper end of the time in which the BWB accepts proposals is not 

governed by regulations, but it is listed in the solicitation document. 

[Ref. 26] In the US, contractors, normally, have a minimum of 30 days to 

submit proposals for commercial products and 45 days for R&D projects, and 

the maximum time limit will be cited in the solicitation document. 
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--------------------------------------------------, 

However, "for acquisitions subject to NAFTA or the Trade Agreements Act 

(see Subpart 25.4), the period of time between publication of the synopsis 

notice and receipt of offers shall be no less that 40 days." 

[Ref. l:para 5.203] 

Under GATT regulations, the deadline for receipt of tenders must be 

at least 40 days from the date of the notice in the Supplement to the 

Official Journal of the European Communities. Foreign suppliers often 

find themselves under considerable constraints when trying to meet the 

deadline. [Ref. 4:p. 7] Therefore, EU directives require that when using 

competitive bidding procedures, the time allocated for submitting offers 

will be at least 52 calendar days from the date of the advertisement 

listed. [Ref. 4 :p. 10] [Ref. 6:p. 44] [Ref. 40:p. 17] This action meets 

the GATT requirements and increases competition. When restrictive and 

noncompetitive bidding are use, the bid submission period will be at least 

37 calendar days under normal conditions and can be as few as 15 calendar 

days in cases of urgency. [Ref. 6:p. 45] [Ref. 40:p. 21] For "hard" 

defense materiels in excess of the WEAG ~hreshold, the deadline for 

receipt of offers is 90 days under normal conditions and 30 days when 

urgency justifies the change. [Ref. 37] 

D. SUBMISSION OF AN OFFER 

While the US system encourages electronic submission and permits 

hand delivered, mailed, and faxed proposals, the Germany system requires 

that all bids be mailed in a closed and specially marked envelope. 

[Ref. l:para 15.203] Unlike the US which permits review of proposals as 

they are submitted, the BWB keeps all bids unopened until the due date. 

[Ref. 12:p. 14] While the FRG system is more secretive, it is less 

convenient and more time consuming than the US, system. Given the 
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technological advancements available, Germany should consider liberalizing 

their process in pursuit of efficiency. Permitting offers to be submitted 

via fax would make excellent use of a predominant utilized technology. 

E. SUMMARY 

This chapter outlined the solicitation process. While the Public 

Competitive Bidding and Sealed Bid methods are similar in methodology and 

practice, the Restricted, Negotiating, and RFP are similar only in 

methodology. In practice, the German procedures permit the use of 

invitations only for Restricted and Negotiating Bidding. Germany 

implements these methods under its "National" system, but the practice is 

unacceptable when "International" procedures are required. 

The CAA provides services to the buying organization that are 

similar to those provided by the US's Small Business Administration (SBA). 

The CAA continually updates their records of the registered German 

companies who are available and capable of competing for and performing 

Government contracts. The CAA also monitors production programs, 

quantifies capabilities, a~d maintains past performance information. 

[Ref. 2:p. 46] While the BWB can also solicit the services of the CAA for 

major system purchases, the US buying and systems commands must rely on 

their own files, conduct market research, and wait for an effective past 

performance tracking system to be implemented. The CAAs can also provide 

information to contractors regarding potential subcontractors upon 

request. [Ref. 2:p. 46] 

Unlike the Americans, the Germans have varying requirements for 

advertising and submission of offerors. This advertising process 

increases Government and contractor costs because of publication, 

coordination, monitoring, subscription, and supervision. Given Germany's 
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centralized procurement policy, many of these costs are spread over a 

larger base thus lowering the overall overhead rates. If each buying 

office and systems command in the US had to add these additional duties, 

the costs would be significant because of manpower and infrastructure 

increases. Perhaps more uniform publication mechanisms and timelines 

should be established to reduce workloads and clarify misunderstandings. 

Chapter VII discusses the treatment of offerors evaluation of 

offers, immediate movement to contract award or the use of exchanges, 

development of a competitive range, and cancellation procedures. 
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VII. SOURCE EVALUATION PHASE 

In the US, once the proposals are received, opened, and reviewed for 

completeness, they are broken down and disseminated to the respective 

experts who only see and evaluate the narrow part of each proposal, which 

pertains to their area of expertise. This ensures that the level of work 

required is not more than one individual can effectively handle, and 

ensures that the individual conducting the assessment can best judge the 

respective areas. The second major group involved in the source selection 

process is the SSAC, which is composed of high-level acquisition 

professionals who oversee the SSEB. These members are often appointed by 

the SSA, who has the overall responsibility for ensuring the acquisition 

approach is sound and that the integrity of the process is maintained. 

The leaders of the source evaluation teams must motivate the other 

members, manage the dynamics of the process, and provide leadership. They 

must also create a vision, inspire commitment, state performance 

objectives, answer questions, explain why the products and services and 

the sanctity of the selection process is so important, direct efforts 

toward a common purpose, and encourage hard work and enthusiasm of their. 

members. The results of successfully implemented leading function of 

management can ensure that the integrity of the procurement process is 

maintained and that the necessary products and service are procured for 

the user. 

In Germany, domestic and foreign competitors are treated equally and 

joint ventures and joint competitors will be treated equally with 

individual bidders. [Ref. 6:p. 7] However, prisons, youth services 

institutions, training and advanced training centers will be prohibited 

from competing with industrial enterprises. [Ref. 6:p. 8] When using 

competitive bidding, awarding contracts shall not be limited to offerors 
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located in a specific area. [Ref. 6:p. 7] Generally, there is no pre

qualification process for prospective vendors in either country. If the 

BWB feels it is necessary to conduct an inquiry into the quality of a 

company, it goes to the State Procurement Counseling Offices located in 

each of the 16 Federal States. [Ref. 17:p. 58] Some of the criteria for 

rejecting contractors in the FRG are: 

• Bankrupt or insolvent 

• Company is in the state of liquidation 

• Acts of grave misconduct rendering the bidder's reliability in 

doubt 

• Failure to pay taxes or social contributions 

• Bidder has intentionally made unfounded declarations regarding 

skills, capacity, and reliability [Ref. 29:p. 8] 

Similarly in the US, offers can be rejected when the contractor is 

insolvent or the submitted document is incomplete. These offerors may be 

briefed which explain why their bid was rejected without consideration of 

the proposal. 

A. EVALUATION OF OFFERS 

The next step in the BWB's process includes evaluation of the 

contractors who were considered qualified to bid. The proposals of these 

offerors will be examined to determine if they are subject to exclusion 

from competition because the bids: 
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• Do not contain price quotations and required information and 

statements are missing. [Ref. 29:p. 27J 

• Are not signed legally binding. Any changes made by the bidder 

must be clear and reliable. 

• Contain changes and additions in the purchasing documents. 

• Were received late, except when the late submission was outside 

the responsibility of offeror. However, these bids may be taken 

into consideration if it is proven that the delay was beyond the 

bidder's control. [Ref. 29:p.26J 

• Are missing important price information. 

• Have a price that is disproportionate to the item. 

[Ref. 12:p. 30J 

Under both government systems, the contractor submitting the 

proposal has the right to know when he or she failed to include any 

necessary element in the proposal or when any part of the proposal 

requires clarification. Additionally, under the German system, the 

contracting officer will notify the offeror after the proposal has been 

submitted and when there is no further communications regarding the 

proposal process. [Ref. 13:p. 83J However, if a firm forgets a document 

and the BWB procurement officer wants more competition he or she does not 

have to exclude the firm. He can inform the company that they have 

additional time to submit the missing document, but it must be before 

contract award. [Ref. 37J 

Once the criteria above is met, the BWB will only conduct an 

evaluation of bids: 

95 



• Where the bidders have the necessary technical know-how, 

capabilities and reliability to meet the contractual 

requirements. [Ref. 29:p. 28] 

• Which have proper performance objectives and include an adequate 

warranty. 

• Where contract-related circumstances are decisive. 

[Ref. 12:p. 30] 

The bids will be examined for completeness, correct calculations and 

validity. Additionally, all significant aspects will be recorded for the 

evaluation of profitability of the bids and if necessary, experts will be 

consulted. [Ref. 6:p.26] 

Profit is also an important consideration. Obviously, the level of 

profit made by a contractor under German and US procedures for a fixed 

price contract is determined by contractor's ability to control costs. 

However under the US system, the contracting officer must negotiate a 

price and fee for cost type contracts that meet the following guidelines: 

• "For experimental, developmental, or research work performed 

under a cost-plus-fixed-fee contract, the fee shall not exceed 15 

percent of the contractor's cost, excluding fee 

• For architect-engineer services for public works or utilities, 

the contract price or the estimated cost and fee for production 

and delivery of designs, plans, drawings, and specifications 

shall not exceed 6 percent of the estimated cost of construction 

of the public work or utility, excluding fees. 
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• For other cost-plus-fixed-fee contracts, the fee shall not exceed 

10 percent of the contractor's estimated cost, excluding fee." 

[Ref. l:para 15.404-4] 

In Germany, the allowable profit rate for negotiated bids is 

calculated by using the capital invested and frequency of the turnover in 

the defense material. Therefore, the profit rate allowed can be as low as 

2.5% or as high as 11%. [Ref. 7:p. 52] [Ref. 35: 58] 

When determining' the most economic bid, the Germans consider the 

principle of economy and profitability. Therefore, the most economic 

offer is the one which possesses the most favorable relationship between 

the desired supplies and service and the offered price. The evaluation of 

the offer considers all circumstances related to the contract including 

technical, functional, creative, esthetic aspects; repair service, and 

follow-on costs. [Ref. 6:p. 61] 

B. MOVE TO CONTRACT AWARD OR EXCHANGES 

At this point, both countries have mechanisms in their system which 

permit the Government to award a contract to the proposal that is 

evaluated as the "best value" without conducting negotiations. This is 

the approach normally taken in Germany and can be taken if the US 

solicitation document states that the Government intends to evaluate and 

award without discussions. However, initial exchanges in the US, known as 

clarifications, may be pursued when award without discussions is 

contemplated to clarify certain aspects of proposals or resolve minor 

clerical errors before contract award. [Ref. l:para 15.306] However, when 

US procurement officials intend on conducting negotiations in an effort to 

achieve a better price and/or a better product for the Government, 
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communications are conducted between the Government and offerors. This 

form of exchange leads to the establishment of a competitive range. 

[Ref. l:para 15.306 (b)] 

Like the US, the Germans do not consider lowest price as the sole 

decisive factor for awarding the contracts. [Ref. 6:p. 28] Price is just 

one of the evaluation factors that will be considered. [Ref. 12:p. 12] 

When there is a price deviation between price and supply and services that 

is considerably different from pragmatic values usually found in 

competitive pricing, the BWB conducts further investigation to include all 

findings regarding the relationship between the price and performance of 

the good or service. [Ref. 6:p. 61] Additionally, if justified by the 

type of procurement, the BWB may require additional information from 

offerors to prove their skills, capacity, and reliability to perform the 

contract. Consequently, the BWB, like the US officials, must protect the 

firm's trade secrets. [Ref. 6:p. 7] 

C. COMPETITIVE RANGE 

After all accepted proposals are entered into the competitive range, 

the other proposals with major deficiencies (material failure of a 

proposal to meet the Governments' requirements) or a combination of 

significant weaknesses (which makes it very doubtful that the contractor 

will succeed in the performance of the contract) are determined to be 

outside the competitive range. For offerors whose past performance 

information is preventing them from being in the competitive range, 

communications will be held to allow the contractor to respond. These 

communications can also be conducted to "improve the Government's 

understanding of proposals, allow reasonable interpretation of the 

proposal, or facilitate the Government's evaluation process." 
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[Ref. l:para 15.306] However, these communications shall not be used to 

correct deficiencies or material omissions in the proposal or to alter the 

technical or cost elements of the proposal. Information obtained from the 

communications and the evaluation proposals against the evaluation 

criteria will establish the competitive range. The competitive range is 

based on the most highly rated proposals, "unless the range is further 

reduced for the purposes of efficiency." [Ref. l:para 15.306] 

The contractors whose proposals were excluded from the competitive 

range will be notified in writing of their exclusion. [Ref. l:para 15.503] 

These unsuccessful offerors may then request a preaward debriefing by 

submitting a written request for a deoriefing within 3 days after receipt 

of the notice of exclusion from the competition. The offeror may request 

a debriefing delay until after contract award in the hopes of obtaining 

more information. Additionally, when it is in the best interest of the 

Government, the contracting officer may delay the debriefings until a date 

not later than the time the post award debriefings are held. 

[Ref. l:para 15.505] Whether the debrie~ing is preaward or post award, 

the intent is to reduce the offeror's motivations for filing a protest 

through clarifying misunderstandings and identifying significant 

weaknesses in the proposal. 

Normally, the contracting officer chairs the preaward debriefings 

which include: 

• The agency's evaluation of the significant elements in the 

offeror's proposal; 

• A summary of the rationale for eliminating the offeror from the 

competition; and 

• Reasonable responses to relevant questions. [Ref. 1:15.505(e)] 
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However, the pre award debriefing shall not disclose -

• The number of offerors; 

• The identity of other offerors; 

• The content of other offerors proposals; 

• The ranking of other offerors; 

• The evaluation of other offerors; or [Ref. l:para 15.505(3) (f)] 

• A point-by-point comparison of debriefed proposals t.o inclu~e 

trade secrets and privileged or confidential information. 

[Ref. l:para 15.506(e)] 

The BWB also has the option of sending out a letter of intent to the 

particular offeror suggesting that it will likely be awarded the contract. 

In addition to the letter of intent, the BWB may also send an instruction 

to proceed with the work outlined in the RFP. Unfortunately, this policy 

and process causes two fundamental legal problems for the Germans. The 

first problem relates to the contractor's entitlement to compensation for 

work performed while anticipating the awarding of the contract. The 

second problem relates to the terms and conditions including technical 

performance associated with the work performed during the pre-award 

period. Obviously, both problems can be avoided if the offeror or the 

contractor fully understands the intent of the Government's instructions 

and is willing to properly comply with those same instructions. 

[Ref. 13:p. 85] Full contract award will not occur until negotiations are 

conducted to fully definitize the proposed contract. 
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D. CANCELLATION PROCEDURES 

Both US and German acquisition officials have cancellation 

procedures at their disposal. The VOL/A contains cancellation procedures 

for both IFBs and RFPs if: 

• No bids were received that meet the RFP requirements; 

• The basis of the IFB has considerably changed; 

• Even the lowest price quotation is considered excessive; 

• Other cogent reasons justify cancellation. [Ref. 6:p. 29] 

Additionally, the IFB may be partially canceled if the dividing of 

the supplies and services in batches is planned or additional bids/change 

proposals are not excluded: 

• If the lowest price quotation does not fully meet the supplies 

and services required; 

• If there are strong reasons for not awarding the entire contract 

to one offeror; [Ref. 6:p. 29] 

In the US, solicitations should not be canceled unless it is clearly 

necessary, in the public's interest, and accomplished in accordance with 

agency regulations. However, solicitations may be canceled for the 

following: 

• The requirement no longer exists 

• Funds are no longer available 
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A solicitation may be canceled and resolicitated if the overall 

scope of the proposed contract has changed to the extent that the original 

synopsis and/or solicitation no longer validly describe the requirement. 

[Ref. l:para 14.209] However, cancellation procedures in both countries 

require that all bidders be notified of the cancellation and provided with 

the reasons for the cancellation. These reasons will also be contained in 

a memorandum of record for the cancellation of the invitation to bid. 

[Ref. l:para 14.404] [Ref. 6:p. 29] 

E. SUMMARY 

While reading this chapter, it should have become obvious that both 

countries have many mechanisms for eliminating unworthy offers. Germany 

and the US can motivate firms to submit their best offerors up front by 

reserving the right to award a contract without conducting negotiations. 

This can significantly reduce time and frustration for all parties 

involved. The US and the FRG also have procedures available to conduct 

exchanges with contractors for the purpose of clarifying issues and in the 

US, communications can be ~onducted to assist in determining the 

competitive range. It is also evident that the US has better embraced the 

philosophy of conducting debriefings as a mechanism for heading off 

potential protests and assisting unsuccessful offerors to better 

understand how they can improve the proposals in the future. 

The next chapter addresses negotiation objectives, prenegotiation 

activities, negotiation sessions, contract development, post negotiation 

activities, and IFB considerations. This is a lengthy chapter but one 

that presents many differences in the way the US and Germany prepare for 

negotiations, develop the negotiation product, and who conduct the 

negotiations. 
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VIII. NEGOTIATIONS PHASES 

A. NEGOTIATION OBJECTIVES 

This phase of the contracting process is utilized more often in the 

US than in the FRG, but before getting into the specifics of the two 

systems, it is important to understand the intent of the process and its· 

elements. Negotiation is defined as the process of communication between 

two parties, who have their own interests, viewpoints, concerns, and 

objectives. The negotiation process attempts to reach a "mutually 

satisfactory agreement H which best achieves each party's goals. From the 

Government's perspective, the primary objective of negotiations is to 

maximize the Government's ability to obtain the "best value H
• 

[Ref. l:para 15.306] Under the US system, this is achieved when the 

contracting officer and the offeror negotiate an acceptable fair and 

reasonable price for the good and service. This does not necessarily mean 

that the parties reached agreement on each cost element. Reasonable 

compromises may be necessary. This may lead to bargaining which includes 

persuasion, alteration of assumpt.ions and positions and may apply to 

price, schedule, and technical requirements. [Ref. l:para 15.306] This is 

necessary since detailed elements of proposals may be interpreted 

differently by the Government and contractor's specialists. It is 

important to understand that the counsel and recommendations of 

specialists, including auditors, are advisory only. Therefore, the 

contracting officer is responsible for exercising good judgement and is 

solely responsible for the final pricing decision. [Ref. l:para 15.803] 

The contracting officer's primary concern is the actual price the 

Government pays. The contract's eventual costs and profit or fee are of 

secondary concern. The contracting officer'S objective is to negotiate 
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the type of contract and obtain a price which will provide the contractor 

with the greatest incentive for efficient and economical performance. The 

negotiation of a contract type and price are related and are entwined with 

the risk and uncertainty facing the Government and the contractor. The 

elements used to determine the best type of contract were discussed in 

Chapter V of this paper. For this reason, the contracting officer should 

not become preoccupied with anyone element. He or she must balance the 

contract type, cost, and profit or fee negotiated to achieve a fair and 

reasonable price. [Re£. l:para 15.803] 

Prior to determining which BWB sections will handle the technical 

analysis, price analysis and negotiations, careful consideration is given 

to the type of procurement, risks associated with the project, and the 

capability of the contractor. Depending on the type of system being 

procured BWB specialists deal with respective areas for technical 

analysis, price analysis and negotiations. These areas include general 

items, such as communications, and items needed for specific functions in 

the respective Services. This approach is very similar to the US Defense 

Logistic Agency approach for procuring fuels and other products. 

The objectives of the US and German procurement officials are 

accomplished through a four element negotiation process which includes 

fact finding , developing a negotiation strategy, conducting the negotiation 

session, and preparing post negotiation documents. Under both systems, 

the fact finding element of the process is used to identify and obtain 

information to complete the evaluation of the proposals. Factfinding 

should not be one sided. Both parties, Government and contractor, should 

view fact finding as'an opportunity to exchange information and clarify any 

misunderstandings or erroneous assumptions that could impede a negotiation 

session [Ref. 18:V 2-4]. Additionally, the US proposals that are in the 

competitive range are often divided into three sections: technical, 
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management, and cost. For each area where the US Government has a concern 

and/or issue with a proposal, separate discussions are conducted with 

contractors. Deficiencies are identified to the contractor in the hopes 

that the information will enable the contractor to provide a better good 

or service. However, Government officials must avoid making the following 

errors: 

• Technical transfusion: Conveying one companies approach to 

another company (confidential business strategy) 

[Ref. l:para 15.201] 

• Technical leveling: Telling weaker offerors others "technical 

solution, including unique technology, innovative and unique uses 

of commercial items, or any information that would compromise an 

offeror's intellectual property.H [Ref. l:para 15.306] 

• Auctioning: While Government personnel are not permitted to 

reveal an offeror's price without permission, "the contracting 

officer may inform the offeror that its price is considered to be 

too high or too low. H [Ref. l:para 15.306] 

B. PRENEGOTIATION ACTIVITIES 

Some of the specific topics discussed by both countries during 

fact finding are elements affecting the costs in the proposals, data 

requirements, delivery schedule, design problems, and possible production 

problems. This is achieved through written correspondence, telephone 

calls, meetings, and/or visits to the site. [Ref. 21] [Ref. 15:p 7-44] 

While conducting a fact finding effort, it is important that four basic 

communications skills be adhered to--questioning, probing, listening, and 
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understanding. If these skills are not followed the fact finding effort 

will not be as productive as it could have been. By asking the right 

questions or offering the appropriate information, the representatives on 

both sides can address or even resolve some of the issues that may 

eventually distract the negotiation process. Factfinding is not a 

bargaining session and should not be treated as such. Conducting 

bargaining may inadvertently harm the Government's position because the 

issues are negotiated prior to completing analysis. [Ref. 18:V 2-5] The 

duration of the fact finding effort depends entirely on the amount and type 

of information required, but should continue until both sides agree to the 

facts. The German process normally takes six to eight weeks for the BWB 

analysts to conduct their assessment and another week to develop the Price 

Audit Report. [Ref. 21] 

According to German procurement procedures, technical analysts and 

commercial (cost) analysts are teamed together to evaluate the 

contractor's proposal and conduct a technical and cost analysis. They 

travel from the BWB headquarters in Koblenz to the contractor's facility 

to conduct an extensive on-site technical and cost analysis. [Ref. 20] 

While visiting the contractor, the Government agents work extensively anq 

openly with the contractor's representatives as they conduct their 

research for a Price Audit Report. The Price Audit Report is a 

collaboration of the findings of the two analysts. [Ref. 21] The 

commercial analyst examines the contractor's proposal estimate to 

determine whether they are fair and reasonable. In some cases, the 

analyst must accept cost data figures that are certified by the sixteen 

State Price Regulation Centers, which are responsible for establishing 

acceptable prices on certain goods and services. [Ref. 21] However, when 

a US company submits a proposal or has a contract with the German 

Government, the BWB has an agreement with the US Government pricing 
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authorities to conduct cost and pricing analysis. The US Defense Contract 

Accounting Agency (DCAA) is authorized to request permission from the 

company to examine its records on behalf of the BWB. [Ref. 13:p. 90] 

While conducting a fact finding effort, the US negotiators begin 

developing their negotiation strategy, which is based on the personnel in 

the organization; the RFP; proposal; fact finding results; field pricing 

reports, including any audit finding; Independent Government Cost 

Estimates (IGCE); technical evaluations; acquisition histories; and market 

research. The plan includes developing a negotiation team, assigning 

roles to members, preparing preplanned positions designed to achieve the 

negotiation objectives, developing preplanned counter-offers to work 

toward those objectives, and planning for concessions of lesser value in 

exchange for concessions that are of greater value to the Government. 

[Ref. 15:p. 7] The degree of thoroughness in preparation can dramatically 

impact on both countries' ability to negotiate an appropriate contract 

price for the good or service and the quality of the elements in the 

actual contract. The quality of the contract work statement and technical 

descriptions can be greatly improved when the negotiators are informed and 

prepared. This can produce tangible results and significant cost savings 

over the life of the procurement. [Ref. 20] [Ref. 18:V 3-5] In Germany, 

the analysts work together with the contractor to develop the Price Audit 

Report. This process is very transparent, and the contractor provides 

much of the data elements for the report. In return, the analysts openly 

permit the contractor to see the developing report and once the report is 

completed, the analysts discuss the report with the contractor and permits 

him or her to have a copy of the report. The report is not negotiateable 

at this point. [Ref. 21] 

During this process, the negotiators conduct a detailed assessment 

of their situation and position and conduct an estimate of the other 
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side's situation and position. This assessment and estimate is based on 

interests, priorities, concerns, risks, positions, strengths, and 

weaknesses. With this in mind, the US negotiators outline the purpose of 

the negotiation and the acquisition, determine their cost/price and profit 

range, assess their bargaining power and trade-offs, and develop their 

approach to conducting the session. [Ref. l:para 15.406-3] This 

information will be coordinated in a price negotiation memorandum and the 

price and profit objective is cited on the SF1411, Contract Pricing 

Proposal Cover Sheet. An initial DD Form 1547, Record of Weighted 

Guidelines Application, is often prepared for use during the negotiations. 

The team also conducts rehearsals to test the validity of their approach 

and makes adjustments when necessary. Similarly, the German negotiator 

conducts an extensive review of the proposal and the Price Audit Report in 

prep~ration for the negotiation session, but there is no price negotiation 

memorandum requirement. [Ref. 21] [Ref. 20] 

c. NEGOTIATION SESSIONS 

The negotiation element of this process is when bargaining with the 

contractor is conducted. The length of the session varies from one 

situation to another. Sessions can range in length from a few moments, to 

days or even weeks, before reaching an agreement. [Ref. 21] 

[Ref. 18:V 4-4] The negotiators utilize basic communications skills, as 

addressed earlier in this section, to gain valuable insight regarding the 

contractor's actual interests, concerns, risks, strengths, weaknesses, 

tactics, and position. This is achieved by asking open-ended questions 

and listening carefully to the negotiator's responses. Understanding 

these elements and reassessing the estimates can lead to a strategic 

advantage. 
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Some of the areas open to discussion are contained in the US's 

uniform contract format which follows this outline: 

Section 

Part I--The Schedule 

Part II--Contract Clauses 

Part III--List of Documents 

Part IV--Representations 

and Instructions 

Title 

A Solicitation/Contract form 

B Supplies or Services and Prices/Costs 

C Description/Specifications/Work Statement 

D Packaging and Marking 

E Inspection ~nd Acceptance 

F Deliveries or Performance 

G Contract Administration Data 

H Special Contract Requirements 

I Contract Clauses 

J List of Attachments Exhibits, & Other 

Attachments 

K Representations, Certifications, and 

Other Statements of Offerors or Quoters 

L Instructions, Conditions, and Notices to 

Offerors or Quoters 

M Evaluation Factors for Award 

[Ref. l:para 15.204-1] 

One of the most important elements of the negotiation process is 

determining whether or not certified cost or pricing data is required. 

Cost or pricing data shall not be obtained from contractors at or below 

the simplified acquisition threshold of $100,000 or from businesses that 

meet Small Business Administration criteria. [Ref. l:para 15.403-1] The 

contracting officer may require cost or pricing data for contract actions 
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greater than $100,000 but less than $500,000, when he or she has the 

approval of the head of the contracting activity (HCA). 

[Ref l:para 15.403] Addressed earlier in Chapter V C., however, the 

contracting officer shall require submission of certified cost or pricing 

data for all contracts at or above the $500,000 threshold except when: 

• There is adequate price competition. 

• Prices are set by law or regulation. 

• The item isa commercial item. 

• Waiver has been granted by the HCA. There is no delegation 

provision. 

• When modifying a contract or subcontract for commercial item. 

[Ref. l:para 15.403-1] 

However, when cost or pricing data is not required, the contracting 

officer may require information other than cost or pricing data to support 

the determination of price reasonableness or cost realism. 

[Ref. l:para 15.403-1] It is very important for the Government to ensure 

that they have a clear understanding of the costs involved in the 

procurement and the costs to be use during the auditing of the contract in 

the post award phase of the contracting process. 

In Germany, when the BWB determines that discussions and 

clarifications of technical matters are appropriate, the technical 

division will appoint the necessary experts. The experts shall be 

consulted; however, they are not allowed to take part, either directly or 

indirectly, in the contract award process if the technical clarification 

requires price discussions. The technical expert is limited to discussing 

the meaning of a clause but not the associated cost or price. [Ref. 6:p. 
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6) After determining the most economic quotation, the contracting 

authority is permitted to negotiate necessary technical changes of minor 

scope and in some cases, these changes may have an effect on the 

associated prices. When the offer is based on a functional statement of 

work in connection with constructional elements, however, the only 

authorized negotiations are those involving the functional portion of the 

statement of work. 

[Ref. 6:p. 61) 

During the negotiation phase of the process in the FRG, a draft 

contract is governed by the principle of freedom of contract 

(Privatautomic). The essence of this principle is that a contract can 

contain whatever the contracti'ng partners wish and is it concluded 

whenever both sides agree. This is because the government manages 

contracts like the commercial world--llke any legal business or person. 

There are a number of uniform administrative guidelines which the 

contracting authority must adhere to when contracting. These guidelines 

were established to ensure equal treatment under similar circumstances and 

preclude arbitrary contracting decisions. [Ref. 19:p. 238) While the Teil 

B der Verdinqunqsordnunq fur Leistungen "Allgemeine Vertragsbedingungen 

fur die Ausftihrung von Leistungen" VOL/B, (General Terms and Conditions 

for Placing Public Contracts Part B) is not statutory law, it is the 

primary administrative regulation for preparing contracts. When trying to 

apply the VOL/B, the procurement officer and the contractor must agree to 

the terms and conditions. Normally, there are no issues, but sometimes 

foreign firms are not willing to ,accept all of the elements of the VOL/B, 

which includes clauses regarding: 

• Alteration of supplies and services after contract award; 
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• Termination of the contract; 

• Penal ties; 

• Quality assurance; 

• Warranties; 

• Disputes settlement - of the approximately 19,000 contracts 

awarded in the past three years, there are only 25 litigation 

cases still pending. [Ref. 12:p. 19] 

While the General Terms and Conditions of the contract rarely 

change, in order to satisfy the requirements of a group of similar 

individual cases, the General Terms and Conditions and any Additional 

Terms and Conditions may be amended by Supplemental Terms and Conditions. 

For individual cases, Special Terms and Conditions will be established to 

address specific requirements. Supplemental and Special Terms and 

Conditions deviations from the General Terms and Conditions should be 

limited to such cases for which special arrangements are explicitly 

provided in the General Terms and Conditions. These terms and conditions 

shall only include what is required as to the nature of supplies and 

services and its performanc"e. [Ref. 6:p. 10] 

There are four Supplementary Contractual Conditions of the Federal 

Minister of Defense for the VOL/B, which are known as the Zusatzliche 

Vertragsbedingungen des Bundesministeriums der Verteidigung (ZVB/BMVg zur 

VOL/B). The administrative guidelines that are at the Contracting 

Authority's disposal include the following: 

• ABBV--Allgemeine Bedingungen fur Beschaffungsvertrage des 

Bundesministeriums der Verteidgung (General terms and conditions 
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for the placing of procurement contracts of the Federal Minister 

of Defense--attached to the offer), 

• ABEI--AIIgemeine Bedingungen fur Entwicklungsvertrage mit 

Industriefirmen (General terms and conditions for development 

contracts with industrial firms--attached to the tendering 

documents), 

• ABFI--AIIgemeine Bedingungen fur Forschungsvertrage mit 

Industriefirmen (General terms and conditions for research 

contracts with industrial firms--attached to the offer), 

• And when the contract is for a simple delivery, a shorter 

Allgemeine Auftragsbedingungen (General contractual terms and 

conditions) is attached to the offer along with special annexes 

on a case-by-case basis. [Ref. 2:p. 49] 

Normally, all of the appropriate conditions are already part of the 

tender documentation. Their conditions have to be clearly outlined as 

contractual provisions in order to be legally effective and enforceable. 

[Ref. 19:p. 238] 

The Additional, Supplementary, and Special Terms and Conditions of a 

contract must meet the following provisions: 

• Documents; 

• Scope of performance, percentage of additional or short supplies 

and services; 

• Use of storage and working places, access roads, railheads, water 

and power connections; 

• Transfer of the contract to subcontractors; 

• Periods of performance; 
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• Supply or receiving center, if necessary, indication of location, 

building, room, etc.; 

• Cost of shipment to the supply and receiving center; 

• Type of packing, return of packing materials; 

• Transfer risk; 

• Warranty; 

• Risk loss in case of Act of God; 

• Penalties; 

• Review of the quality of the services - quality control; 

• Acceptance; 

• Accounting; 

• Hourly paid work; 

• Payment; 

• Lodging of security; 

• Place of jurisdiction; 

• Change of the contract price; 

• Special arrangement as to warranty. [Ref. 6:p. 12] 

In order to allow perfect price determination, the contractor and 

the EWE strive to consider all circumstances having an effect on the 

contract and record these circumstances in the terms and conditions of the 

contract. [Ref. 6:p. 8] 

D. CONTRACT DEVELOPMENT 

When writing the contract, the EWE ensures the contractor is not 

burdened with any risks that are beyond their control or risks that can 
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effect prices and target dates but cannot be adequately assessed in 

advance. [Ref. 6:p. 8] Therefore, when there is insufficient information 

to define the necessary supplies and services or parts using commercial 

practices concerning type, nature, and scope, they may be defined 

• By describing their purpose, function, and other specific 

requirements; 

• By their attributes and constructional details which link the 

types of descriptions 

And when necessary, the supplies and services can be defined by 

drawings or other means--even by referencing similar supplies and 

services. [Ref. 6:p. 9] 

Additionally, the·contract in the US and Germany will specify that 

the contractor will adequately calIon small and medium-sized companies 

regularly when ·requesting bids from subcontractors. The contract will 

also specify that when there are large orders that the contractor will 

endeavor to place orders with small and medium-size firms as 

subcontractors. [Ref. 6:p. 13] Therefore, when the German CAA conducts . 

market research for public customers during the acquisition planning phase 

of the contracting process, it also monitors potential German 

subcontractors and informs BWB of potential candidates. This is another 

reason why it is recommended that companies register as a German supplier 

at the respective state CAA. [Ref. 2:p. 46] 

The Germans do not have the extensive regulatory requirements for 

cost or pricing data. In fact, the Germans do not have an organization, 

such as DCAA, to conduct on-site audits. Therefore, once a price is 

agreed to no further examination of the costs data is required for all 
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fixed price contracts. [Ref. 21] German procurement officials, 

traditionally, spend more time preparing their reports and contracts than 

the American contracting officers. [Ref. 21] It has been said that the 

German procurement personnel are normally more informed and better 

prepared than their American counterparts. [Ref. 22] There are several 

possibilities for this assessment. Evidence of this point could stem from 

the fact that the US process develops contracts that are often brief, 

containing many annexes which make multiple references to the FAR. While 

the German contracts also contains multiple annexes, Germany's base 

document is traditionally more lengthy and in much more detail than the 

American contract. Traditionally, American contracts cite and refer to 

elements of the FAR for a better understanding and interpretation of the 

terms and conditions of the contract. Since the Germans do not have an 

elaborate regulation or series of regulations like the FAR and Defense 

Federal Acquisition Regulation Supplement (DFARS), they prepare very 

detailed contracts. Perhaps the use of these references to the FAR and 

the fact that the American contracting officers often bring others with 

them to the negotiation session reinforces the theory that US agents are 

not as informed as their German counterparts [Ref. 22]. Four other 

possibilities supporting this theory are: 

• Inferior training of personnel; 

• American professional acquisition corps may not be as experienced 

due to the way its military personnel enter the corps; 

• Cultural issues regarding the way people conduct business; or 

• US contracting officers have to conduct negotiations with more 

offerors than the Germans. 
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In addition, even when there are regulations available that could be 

cited, the Germans still write the clauses in the contract. [Ref. 20] 

This is one of the major reasons why the German emphasize employing 

attorneys in the procurement sections of the BWB. In fact, there are 35 

contracting divisions and each division head and deputy are lawyers. The 

other contracting officers in the organization mayor may not be lawyers, 

but all have received extensive training in their respective areas. 

[Ref. 20] 

E. POST NEGOTIATION ACTrvITIES 

Upon completion of the formal negotiations, the US contracting 

officer documents the results of the negotiation session in the price 

negotiation memorandum. The memorandum is retained in the contract file 

and shall address the following questions: 

• What was the offer and costs in the SF1411? 

• What was the Government's price objective and what were the costs 

supporting that goal? 

• What cost or pricing data were submitted but not relied on and 

not used? 

• What were the delivery goals and pricing arrangement? 

• What was discussed? 

• Wha~ were the compelling arguments? 

• What disposition was made of the principal points raised in 

preliminary analysis, included in the objective, and discussed in 

the negotiations? 

• What cost values support the agreed to price? 
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• If different from those supporting the objective, what 

justifications are there for the differences? 

[Ref. l:para 15.808] 

• What specialist and auditor recommendations were not adopted? 

[Ref. l:para 15.803] 

The price negotiation memorandum serves as the official record to 

establish the reasonableness of the agreement. The document is the 

permanent record of the negotiation and traces the progress from proposal 

to agreement. In addition to the price negotiation memorandum, the 

contracting officer will also complete the DO Form 1547. 

Upon completion of discussions, the US contracting officer may 

request or permit offerors to submit a final proposal revision to clarify 

and document understandings reached during negotiations. The contracting 

officer will establish a cut-off date for all final proposal revision 

submissions through written correspondence with the offerors. 

[Ref. l:para 15.307] Since the Germans actually work up the contract 

during the negotiation session, a final submission of an offer is normally 

not required. 

F. IFB CONSIDERATIONS 

While the discussion above address solicitations that stem from an 

RFP, similar activities can apply to a solicitation that has its origins 

in an IFB. When an agency head determines that an IFB should be canceled 

and that the use of negotiation is appropriate to complete the 

acquisition, the contracting officer may negotiate and make an award 
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without issuing a new solicitation document. This approach is subject to 

the following conditions: 

• The contracting officer must give each responsible bidder an 

opportunity to submit a bid in response to the invitation for bid 

prior to notice of intention to negotiate. 

• The negotiated price is the lowest negotiated price from any 

responsible bidder. 

• The negotiated price is lower than the lowest rejected bid from 

any responsible bidder who submitted a bid in response to the 

invitation for bid. This does not apply if the invitation was 

canceled and all bids were rejected for the reasons cited in FAR 

14.404-1(c) (8). [Ref. l:para 15.103] 

The German's have similar transition circumstances that ensures they 

identify the best competitive or restricted proposal and allows them to 

conduct negotiations with the contractor. This normally occurs when there 

are changes in requirements or when the Government wants to clarify or 

reach a better understanding with the contractor. [Ref. 21] 

G. SUMMARY 

The German approach to analyzing a contractor's proposal is more 

participatory than that in the us. By sending a representative to the 

plant, the BWB develops a collaborative relationship where both parties 

benefit from a complete understanding of the requirements and accurate 

cost estimates. This area, however, requires additional consideration 
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because there are advantages and disadvantages depending on the 

evaluator's and the contractor's motivations and abilities. 

Regarding the conduct of negotiations, both countries execute the 

negotiation process in the same manner, but the Germans develop more 

detailed contracts and less reference to regulations than their American 

counterparts. Consequently, the German contracting offices have lawyers 

serving at many levels within the organization to oversee and conduct 

negotiations and prepare contracts. This process may be more time 

consuming than the US system, but it produces tailored contracts that 

contain excruciating detail. While there is a trade-off of time and money 

for specificity, the German negotiators are more familiar with the 

requirements and the proposal than their American counterparts. 

The next chapter focuses on contract award, notifications, 

debriefings, and protests. Special attention should be given to Germany's 

lack of emphasis on debriefings and the contractor's limited avenues for 

resolving conflicts with the German Government. 
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IX. CONTRACT AWARD PHASES 

A. CONTRACT AWARD 

Under the American system, once the proposals are collected, the 

SSEB evaluates the proposals against the criteria established in the 

Acquisition Planning Phase. When conducting this evaluation, the 

evaluation team must understand the established evaluation criteria and 

ensure that it is what is used in the evaluation of the proposals. The 

proposal will be scored in accordance with the results of the evaluation 

within the scoring model. The proposals are forwarded to the SSAC for 

review. The SSAC compares the proposals, based on the SSEB's findings, 

against one another and provides a recommendation to the SSA, who 

independently approves the winning proposal. Under this system, the 

winning proposal should provide the "best value" for the Government. This 

decision is documented in writing and includes "the rationale for any 

business judgements and tradeoffs made or relied on by the SSA." 

[Ref. l:para 15.308] 

Upon the handshake of contractor and Government official, both 

procurement systems require the contractor to submit certified cost and 

pricing data in addition to those in the proposal. Obviously, this is 

more likely to occur in Germany since the only exception to this rule is 

for market price contracts. In the US, the Truth in Negotiations Act 

requires that cost and pricing data will be submitted for contracts that 

are anticipated to exceed $500,000. [Ref. 3:p.127] However, the following 

exceptions apply: 

• Contracts awarded with adequate price competition 

• Catalog or market priced purchases 
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• Laws or regulations have established the price 

• For commercial items [Ref. 3:p. 127] 

Signing the written contract is a certification of the agreement 

between the Government and the contractor. [Ref. 26] 

B. NOTIFICATION OF AWARD 

Although neither country has a standard time limit for awarding a 

contract to a successful bidder, expiration time limits are set in the 

solicitation document under the German system. [Ref. 12:p. 30] These time 

limits are normally between 30 and 60 days following closure of submitting 

tenders. [Ref. 26] Once the contract is awarded, a synopsis of awarded 

contracts is submitted to the appropriate pUblications under both 

contracting systems. The synopsis is listed in the CBD for US contracts 

and in the Bundesausschreibungsblatt for German contracts. [Ref. 27] For 

"International" procedure.,.based German contracts, they are in the WEAG 

Bulletin for defense contracts in excess of 1M European Currency Units 

(ECU) , approximately 2M DM or ($1.3M US). [Ref. 12:p. 16] 

In Germany, written award of the contract is made in enough time to 

be received by competitors before the expiration of the period of award. 

In the event that the award of the contract is not made in writing, the 

contractor will be immediately acknowledged contract award in writing. 

Additionally, if the contract is awarded in time and without changes, then 

the contract is considered concluded, even when provisions were made for 

the contract to be executed at a later date. [Ref. 6:p. 31] If a contract 

award is delayed in Germany, the time of award can only be extended 

through an agreement with the respective bidder. [Ref. 6:p. 32] 
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When it is specified in the offeror's proposal and a stamped, 

addressed envelope is attached to the proposal, the BWB will inform the 

unsuccessful bidders immediately following the awarding of the contract. 

The formal written notification will contain the following: 

• Reasons for the rejecting the bid (e.g. price, technical, 

functional, design, etc.), while not providing the offeror with 

data from the other competitors. 

• Number of bids received. 

• The lowest and highest priced proposals. 

This notification by the BWB is required through written 

communication within seven working days of contract award: Additionally, 

GATT states that within 60 days after contract award, publication of the 

value of the winning bid and the name and address of the winning supplier 

is required. [Ref. 4:p. 8] EU directive 88/295/EEC requires that the 

notice of contract award be published within 48 days after contract award. 

[Ref. 4:p. 10] Requested drafts, presentations, samples, and specimens to 

rejected bids will be returned to the offerors within 24 working days 

after rejections of the offer. All others will be retained by the BWB. 

In the case of reinvitation to bid or other purposes rejected bids and 

presentations will not be used unless approved by the offeror. 

[Ref. 6:p. 31] 

Written notification will not be sent out if: 

• The contract award price is less than 10,000 DM ($5,700 US), or 

• Less than eight proposals were received, or 
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• The request for proposal was based on a functional statement of 

work, or 

• The proposal was excluded early on in the source evaluation 

process because of offeror or proposal deficiencies (important 

price information missing, no signature, alterations, etc.) 

[Ref 29:p. 30] 

In the US, the contracting officer will provide written notification 

to each offeror who was in the competitive range but was not selected. 

The notification will include: 

• The number of offeror's solicited; 

• The number of proposals received; 

• The name and address of each offeror receiving an award; 

• The items, quantities, and any stated unit prices of each award; 

• In general terms, the reason(s) the offeror's proposal was not 

accepted. [Ref. l:para 15.503] 

C. DEBRIEFINGS 

Upon receipt of written notification all unsuccessful offerors who 

request a debriefing within 3 days of receipt of written notification 

should receive a debriefing within 5 days. Offerors who requested a 

postaward debriefing in lieu of a preaward debriefing, or whose debriefing 

was delayed for compelling reasons, should also be given a debriefing 

within this time period. The debriefing should inform the contractor of 

his overall evaluated cost or price and technical rating, identify the 

proposal weaknesses or deficiencies, and overall ranking of all offerors. 

[Ref l:para 15.506] [Ref. 3:p. 57] While the BWB conducts debriefings, it 
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has no set timelines for requesting or receiving the debriefings. Rather, 

it is considered that the debriefings should be requested and given as 

soon as possible and within good reason. [Ref. 27] The intent of the 

debriefings is the same for both cQuntries--to inform the contractor of 

the proposal deficiencies in the hope of giving the him a greater chance 

of success in future bidding. [Ref. 12:p.30] [Ref. 3:p. 149] 

The importance of debriefings cannot be underestimated because it 

can significantly influence an unsuccessful offeror's decision whether to 

file a protest or not. The debriefing should be clear, concise, and 

unambiguous. If the debriefing demonstrates to the offerors that they 

were treated fairly; proves that their proposals were evaluated against 

the RFP criteria in accordance with the applicable solicitation, 

applicable laws, and regulations; and ensures that the integrity of the 

acquisition process was maintained, then the unsuccessful offerors should 

understand the futility in pursuing a protest. The "bottom line" is that 

good debriefings do not encourage protests and/or litigation. On the 

contrary, comprehensive debriefings are the most effective deterrent to 

the misunderstandings and distrust that lead to litigation. Consequently, 

while the Government should be aware of the possibility of delays that can 

result from the filing of protests, the Government should not be concerned 

with protests if the process is followed properly. 

D. PROTESTS 

Dissatisfied unsuccessful offerors are permitted to protest contract 

awards in the United States. The protests must be submitted to the 

Government within 10 days of the awarding of the contract. Upon receipt 

of a protest, work on the project must stop until the protest is resolved. 

Unresolved protests are sent to the GAO. The GAO has one day to notify 
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the agency that a protest exists. The agency has 35 days to respond to 

the GAO, and the GAO has the remainder of a maximum of 100 days to make a 

decision. [Ref. 54:p. 39039] Unsuccessful offerors can also pursue 

resolution of these disputes through alternative dispute resolutions 

(ADRs) or the courts. 

By complying with the policies and procedures outlined in the 

appropriate procurement regulations, Acquisition Strategy, Acquisition 

Plan, and Source Selection Plan, the Government can be confident that the 

courts and boards will support its decision. This assurance is founded in' 

the 1969 United States Court of Claims case Herbert Schoenbrod v. United 

States, where the court determined that it will not challenge the 

contracting officer decision except when the process is not followed 

properly (i.e. arbitrary decisions, irrational processes, lack of 

compliance with the RFP) ~ [Ref. 31:p. 69] However, one or two mistakes in 

the execution of this process can result in protests and/or the 

procurement of less than acceptable products and services. This is why 

diligence and attention to detail 'of all members in the process is 

paramount. 

Since Government contracts in Germany are considered commercial 

contracts, there are no protest procedures available to delay or stop any 

"hard" defense contracts from being executed. An unsuccessful offeror can 

appeal to members of the BWB, but once all avenues of appeal through the 

BWE bureaucracy have been exhausted, the contractor must file a legal suit 

in civil court system. The first level in the legal process is usually 

the Landgericht Koblenz, since the BWB is in that district. 

[Ref. 17:p. 61] For all other procurements of "nonhard" defense items in 

excess of the threshold level, protests can be filed with the appropriate 

elements of the Europe Union. [Ref. 26] An example of this occurred 

several years ago when Germany attempted to place restrictions on sources 

126 



of uniforms for troops. This was quickly removed from discussion when 

potential law suit filings in the European Court threatened the 

Government. [Ref. 17:p. 60] Unfortunately for the dissatisfied offerors, 

cases move more slowly in Germany than in the US and there appears to be a 

reluctance to settle out of court. [Ref. 28:p. 137] 

Unfortunately for German officials, contractors have not been 

satisfied by the actions taken by the German Government to permit 

unsuccessful or firms determined to be outside the competitive range file 

complaints and receive justice. Currently, it remains unknown if the 

European Court of Justice will find German's implementation of the EU 

Directives to be adequate. In any event, increasing numbers of offerors 

have filed complaints with the EC in Brussels. One such case involves 

General Electric (GE) and the former East German energy group VEAG. In 

this situation, GE submitted an offer for a steam turbine worth 

approximately 400M DM [$250M (US)]. During the process, GE was asked to 

submit data on reference projects, and GE complied. GE was later informed 

that it was excluded· from further negotiations because, according to the 

VEAG, GE did not have the specific experience required to complete the 

project. Even the US Government has conducted talks with the EC to 

correct this problem and to seek liberalization of public procurement 

rules. Additionally, the US and many contractors are seeking remedies for 

damages since currently there are no provisions to provide compensation 

for those organizations that are wronged. [Ref. 38:p. 310] 

Due to Germany's tradition of non-binding procurement rules in the 

·form of the VOL/A and VOL/B, it has experienced disagreements and exposed 

itself to pressure from the EU. Germany has been reluctant to accept any 

rules which create enforceable rights of private parties in the 

procurement process. This led Germany to implement EU directives 

regarding rights by merely adding them as amendments to the VOL/A. 
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[Ref. 19:p. 229) However, in 1989, the EU decided that the implementation 

was inadequate because the VOLIA was still non-binding and did not 

appropriately grant rights to unsuccessful offerors. This disagreement 

resulted in the EU commencing proceedings under article 169 of the EC 

Treaty against the FRG in 1990. This disagreement and confrontation 

between the FRG and the EU continued until 1993 when the FRG conceded to 

the EU's demands by passing an amendment to the Act on Budget Principles 

(Haushaltsgrundsatzegesetz) that provides a legal basis for the federal 

government to regulate public procurement through regulations. The 

results of this legislation include procurement rules requiring an 

indication in tender documentation which review body has competence to 

review the tender process. The appropriate reviewing body depends on 

whether the entity awarding the contract is public or private. In either 

case, the review body may take interim measures during the award process, 

which include suspending the awarding process until it can make a 

decision. Although this avenue is not available upon award of the 

contract, an offeror has ~he right to request tpe review body to review 

the conduct of the process, or a decision. Any decision made by the 

review body is subject to an appeal to the Award Supervisory Committee 

(Vergabetiberwachungsausschufs). The Federal Cartel Office established the 

Award Supervisory Committee, at the Federal level, in Berlin. Upon the 

date of the publication referenced in 1996, the Committee handed down 10 

decisions, and in most cases, found that mistakes were made during the 

award process. Additionally, each state is required to establish its own 

Award Supervisory Committee to monitor public contract awards for the 

state and local governments. [Ref. 38:p. 309) 
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E. SUMMARY 

This chapter discussed contract award, notifications, debriefings 

and protests. Once a contract is awarded, the US and the FRG require the 

submission of certified cost or pricing data for major acquisitions. 

Unfortunately, this approach does not foster trust and mutual respect 

between the Government and the contractor. Since Germany does not have an 

organization like DCMC or DCAA to oversee and monitor the contractor, it 

is more understandable that Germany would require cost and pricing data, 

but it is far from a commercial practice. After contract award, both 

countries have requirements to advertise contract award and notify those 

unsuccessful offerors who requested direct notification. Both countries 

also conduct debriefings, but it is evident that the "Germans do not 

embrace the debriefing qoncept as strongly as the US. This could lead to 

more disgruntled contractors. In the US, contractors can appeal to the 

contracting officer, the proc~ring agency, and the GAO for protests, or 

seek an ADR before filing with the Federal courts and Boards. In Germany, 

contractors sUbmitting a proposal under "National" procedures in German 

can appeal to the BWB or file suit in the civil court system. For 

"nonhard" defense items over the threshold, contractors can seek relief 

through EC channels. 

In the next chapter, analysis focuses on the differences in the 

domestic US and German environments, the international environment and how 

it impacts the acquisition processes in the countries. The chapter also 

addresses similarities that should be changed to improve the processes. 
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X. ANALYSIS 

After examining the significant elements of the acquisition systems 

of the US and the FRG, it is evident that there are numerous similarities 

and differences. Many of the similarities stem from historical tenets of 

a good common sense approach to doing business and often follow commercial 

contracting practices. Assessing the origins and reasons for some of the 

differences is more difficult to determine. This chapter focuses 

primarily on presenting, explaining, analyzing, and assessing the 

implication of these differences on two different levels--international 

and procurement. Cost and pricing data requirements are the only 

similarity where both countries should reconsider their positions. 

At the international level, the US and German acquisition and 

contracting systems are evolving along different timelines. The Germans 

are focusing on regional and international changes while the US is focused 

on domestic changes and reforms to meet those changes. At the procurement 

level, the US has more complex acquisition and contrac~ing systems which 

possess greater flexibility and use of technology--something the Germans 

should implement. These technological innovations significantly help the 

US conduct domestic procurements. These benefits will not be fully 

realized in international procurements until other countries and foreign 

firms increase automation technology and the US changes its laws, 

policies, and procedures to improve the US's ability to meet the changing 

global trade environments. 

The Figure 9 "Comparison of Defense Acquisition Cultures" on the 

next page illustrates some of the significant macro-level differences 

between the US and the FRG acquisition cultures as they relate to practice 

of international based procurements. 
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Figure 9 

COMPARISION OF DEFENSE ACQUISITION CULTURES 

UNITED STATES 

• Postponed modernization 

Domestic market still considered 
sufficient to sustain independent 
industry 

Two or more competitors in each 
sector 

Exports increasing percentage 
through direct sales and FMS 

Government-to-government 
collaboration is the exception 

• Focused on domestic sourcing 

• Large contractors 

• Focusing on domestic reforms 

[Developed by researcher] 

GERMANY 

Continued modernization 

Domestic markets insufficient 
to sustain industrial base 

National champions in many 
sectors, and often one 
European industrial alliance 

Cooperation among nations to 
increase quantities 
purchased, but a significant 
push for more export sales 

Transnational collaboration 
is the norm through the life 
of the program 

Prepared for international 
sourcing 

Smaller contractors pursuing 
mergers and acquisitions 

Reforming to comply with 
Regional 'block' requirements 

When examining the differences, one should consider the different 

economic environments and political climates in which the two systems 

operate. In past decades, the United States has had the advantage of 

economies of scale. Its growing defense budgets and enormous defense 

industry provided many procurement opportunities and an occasional mistake 

could be overlooked by Congress and the Services. However, this has 

changed rapidly. As budgets decreased, 000 equipment modernization slowed 

and even postponed in some cases in order to concentrate on near term 

readiness concerns. Simultaneously, the defense industry in the US 

consolidated and congressional oversight increased as competition for 
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limited dollars escalated. Consolidation in the US defense industry has 

produced economically larger corporations with greater capabilities than 

their Germany counterparts. This consolidation has had a cost--fewer 

potential suppliers in many industrial sectors. To ensure the US domestic 

market is sufficient to sustain independent industry, the 000 tries to 

maintain consistent procurements. To support the earning growth of these 

larger corporations and reduce prices for Government procurement, the 000 

also assists industry by fully supporting FMS and direct sales programs 

around the world. 

Although the German military has also experienced significant budget 

cuts, the German Government is proceeding with the modernization of its 

leaner fighting forces which now include the forces of the former East 

Germany. German officials are also trying to do more with less, as they 

become more active in NATO operations, specifically in supporting missions 

like the Stabilization Force (SFOR) in Bosnia. This requires Germany, 

like the US, to make equipment and armament changes to meet the new 

mission requirements, while maintaining ~he capacity to defend itself and 

its interests in conventional conflicts. [Ref. 39:p. 7] Since Germany's 

domestic military procurements are insufficient to sustain industry's 

needs, Germany has pursued international collaborations and government-to

government procurement agreements primarily with other EC members. An 

example of these collaborations is that 70% of German aerospace programs 

are cooperative European endeavors. [Ref. 32:p. 613] These collaborations 

result in cost sharing for the development of systems and cost reductions 

during the production phase due to larger orders, sustained production 

lines, and the benefits of learning curve projection realization. 

Industry, however, wants more and supports legislative initiatives that 

promote military export sales in the interest of global market expansion. 
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Another dynamic aspect that must be addressed is the German and 

American military's roles and mission since the end of the "Cold War". 

Force reductions and a greater emphasis on supporting United Nations 

mandates has increased support for multi-national forces to conduct 

coalition operations. This has increased the importance of 

interoperability among the forces whether they are conducting conventional 

military operations like "Desert Storm", peace enforcement operations like 

Bosnia, or humanitarian relief operations like Rwanda. These 

interoperability issues are not limited to communications equipment 

designed to facilitate coordination, preparation, and execution of 

military operations. Since the United Nations can levy manpower 

restrictions, as they were by"the "Dayton Accord" for the Bosnia peace 

enforcement operation, and nations have reduced force structures, 

international cooperation is essential. Coalition forces must have the 

ability to conduct maintenance operations on other nation's equipment, to 

obtain the necessary repair parts, and to execute other logistics 

functions. Consequently, development, production, and employment of like 

systems can help to address and overcome these concerns. 

Since the number of domestic companies available to compete for 

contracts in the US and Germany has been reduced significantly, pursuing 

international sources for contracts would increase competition and 

innovation. Currently, Germany is better positioned than the US to 

conduct joint procurements with other nations and to accept offers from 

international sources. German regulations comply with international and 

regional agreements like GATT, EU directives and cooperation within the 

WEAG. Germany also has limited barriers to entry for foreign offerors and 

socio-economic set asides, where as the US has many. The Buy America Act 

and Congress' manipulation of the Defense Appropriations and 

Authorizations bills to restrict potential offerors impedes competition 

134 



and creates resentment among international firms who then lobby their 

governments to take action against the us. This is a real concern that 

the US will have to contend with as global markets evolve. 

Currently, joint or multi-national developments of systems are 

extremely costly and time consuming. If the contractor has to satisfy 

numerous different requirements or provide data in numerous forms to meet 

individual national desires, it creates additional problems and costs. In 

Europe, the WEAG procedures have cleared up some of the problems, but 

others still exist. Some of these problems have been experienced by 

British and German missile manufacturers, who teamed together to build the 

North Atlantic Treaty Organization's (NATO) advanced short-range air-to

air missile (ASRAAM). [Ref. 30:p. 13J The US, Great Britain, and Germany 

all have different procurement practices and requirements, and the ASRAAM 

program has had to be structured to accommodate them all. This process 

incurs significant cost increases, overhead, and time requirements for the 

Governments and industry involved. [Ref. 30:p. 14J Consequently, 

procedures need to be developed to expedite the reporting process and 

eliminate redundant activities that drive up costs. While there are 

initiatives in Europe to d~velop an EC buying agency which would correct 

many of these problems, the US is not actively engaged in concession or 

cooperation efforts to achieve these ends. This may present problems for 

the US in the future as the EC focuses more on the whole instead of the 

parts. 

There are also international trade implications which affect the 

acquisition and contracting systems. It is obvious that Germany faces 

greater challenges as it tries to comply with external regulations and 

directives, in addition to its own. Currently, German officials and 

industry are complying with three sets of rules. Simply trying to 

understand the complexity of this situation must make it difficult to 
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ensure that procurement officials are following the correct procedures in 

each procurement situation. 

Currently, the US is not preparing to implement these types of 

systems. This should raise concerns at the DoD and US corporate officer 

levels, because conditions in Europe are changing rapidly and the US may 

lose the dominant position it currently enjoys. Germany's Daimler-Benz is 

preparing to merge its aerospace division with British Aerospace BAe next 

year. This move, followed by further acquisitions of Aerospatiale/Matra 

of France and other European defense contractors, will create a pan

European defense contractor to challenge the giant US contractors Boeing 

and Lockheed Martin. [Ref. 60] If this occurs, there will be increased 

support among the European nations to award contracts to this newly formed 

corporation in much the same way members of Congress support programs to 

generate contracts for ~heir constituency. This will negatively affect US 

contractors because they will lose FMS or direct sales to European nations 

and other nations elect to make purchases from the European powerhouse. 

Boeing is facing a similar scenario today in the commercial airline 

industry as the start-up European consortium AirBus seizes market share. 

While aircraft development and production is a highly technical field, 

Philip Condit, Boeing's Chairman and Chief Executive Officer, recently 

stated that although innovative plane configurations and construction is 

being demanded by customers, no one is willing to pay the monies required. 

Consequently, the aircraft industry is becoming a commodity industry where 

the best price that meets the satisfactory requirement wins the contract. 

[Ref. 61] This has resulted in declining margins and lower earnings 

growth. American defense contractors could face a similar fate if 

developing plans in Europe come to fruition. From the US Government's 

perspective, these issues will result in fewer orders, higher prices to 

obtain cutting edge technologies, and disgruntled contractors. 
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By building a large collection or 'block' of nations, the EC and 

WEAG will be able to leverage its collective might to negotiate with 

individuals or groups of nations and contractors who want to conduct 

business within this extremely large market. They will also be in a 

position to force their procedures on others in much the same way the US 

has done in the past. Consequently, the US must develop and implement 

reforms to meet the changes developing in Europe. The US must also 

prepare for the changes that will result from the passage of a "Western 

Hemisphere Trade Block" agreement and anticipate changes that might result 

from the signing of other international agreements. During this period of 

reform and reduced numbers and scope of military procurements, 000 

leadership and Congress should-take this opportunity to develop new 

strategies to deal with a significantly changing environment as it relates 

to requirements generation, number of potential offers, offers' technical 

capabilities, fewer procurement dollars, coalition operations, need for 

interoperability, a more powerful European market, and larger European 

contractors. 

The Figure 10 "Different Defense Acquisition Cultures" illustrates 

some of the significant differences between the US and the FRG at the 

procurement level. The US's decentralized approach to procuring major 

systems increases flexibility and allows for the tailoring of systems to 

meet the user's needs, but it also increases manpower and infrastructure 

requirements, impedes interoperability between the Services, and reduces 

the size of quantity orders. Funding constraints and increased joint 

operations are forcing the 000 to deal with these issues. The development 

of the JROC and the decision to develop the Joint Strike Fighter (JSF) to 

satisfy the Air Force, Navy, and Marine mission requirements are helping 

to eliminate some of these issues. The evolution of process changes, 

however, will take time and the power of the JROC must be balanced with 
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Figure 10 

DIFFERENT DEFENSE ACQUISITION CULTURES 

UNITED STATES 

Decentralized major systems 
procurement 

Centralized commodities procurements 

Complex contracting structure and 
regulations with the tools for 
tailoring to the acquisition 

Extensive use of automation 
technologies and developing 
integrated systems 

Decentralized market research 
is conducted 

Two bidding methods 

One method of advertising 

Considerable oversight of contractors 

[Developed by researcher] 

GERMANY 

Centralized major systems 
procurement 

Decentralized commodities 
procurement 

Less structured contracting 
process and regulations 

Lack of automation 
technologies 

Integrated market research 
capacity 

Three bidding methods 

Three methods of advertising 

Hands off approach after 
contract award 

the needs of the Services. The current policy of changing PEOs between 

the Air Force and the Navy every six months, while it appears to be 

effective, it is inefficient. Until the DoD completely faces and 

overcomes these internal interoperability issues, it is difficult to 

imagine that the DoD will fully support and overcome NATO and other 

coalition force interoperability issues. 

It is also evident that the American process is better designed for 

procurements at lower levels than the German system and that the 

application and use of the FAR and its supplements can streamline the 

procurement process. Major General (Retired) Charles Henry, former 

procurement specialist for the United States Army and DCMC, recommends 

that procurements be more centralized in America and that the acquisition 
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agencies be consolidated for all Services under the Office of the 

Secretary of Defense. [Ref. 29] While this approach would reduce 

flexibility, it could improve efficiency, reduce internal administrative 

costs, and improve economies of scale in pursuit of reducing the purchase 

price for goods and services. If this approach were implemented, the US 

structure and implementation of procurement operations would more closely 

mirror those of the FRG. 

The centralized German structure appears confusing because of the 

EC, GATT, WEAG, and "National" requirements that the FRG must follow. The 

bottomline is that Germany's BWB procures all major systems, unlike the US 

SYSCOMs in the different branches of Services. Unlike the US, Germany 

complies with WEAG guidelines when procuring "hard" defense systems such 

as aircraft and tanks costing in excess of 1M ECU or 1,905,800 DM 

[$1,089,029 (US)]. When procuring "nonhard" defense items like uniforms, 

light equipment and commercial items in excess of 137,537 ECU or 262,118 

DM [$149,781 (US)], EC directives and their associated procedures are 

followed. Both of- the "hard" and "nonhard" situations cited above are 

termed "International" procurements. When "hard" and "nonhard" defense 

materials are procured below the threshold levels, they are termed 

"National" procurements and follow Germany's vaLiA procedures. 

An interesting contradiction in procurement philosophies is that the 

US conducts centralized purchases through DLA Defense Supply Centers like 

the one in Philadelphia which supplies troop support and general 

commodities and the General Services Administration which provide 

centralized procurements of furniture, office equipment and supplies, 

tools, computers, and telephones. [Ref. 57] [Ref. 58] Conversely, the 

Germans procure the majority of these items locally through their 

decentralized (local) buying offices. [Ref. 37] The irony of this is that 

while many more contracts are awarded for these types of goods, the 
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majority of procurement monies are spent on major systems. Initial 

impressions indicate that trying to save monies through centralized buying 

would be more productive if the larger ticket items were targeted. 

Incidentally, the US's use of credit cards is decentralizing the purchase 

of some of these commodity items. The credit card reduces administrative 

costs for the Government and decreases the payment times to vendors. 

After assessing the acquisition elements of the US and German 

systems (not the international variations) and comparing them to one 

another, it is evident that the American system is more complex, but makes 

better use of technological advances than the German system. The United 

States is making effective use of fax machines, computer networks, 

computer systems for data transferring, email, and electronic commerce. 

The 000 is implementing policies, procedures, and technological 

applications to facilitate transactions between the Government and its 

suppliers without requiring the use of hard copy media, including 

electronic source selection. This practice reduces procurement 

administrative lead time (PALT) and bidding and. proposal costs. [Ref. 

59:p. 121a] Since 1997, all new contracts are required to have on-line 

access to or delivery of their program and technical data in digital form. 

This process reduces contractor costs and increases the quality of major 

contract deliverables. [Ref. 59:p. 127a] While Germany does not have the 

computer system infrastructure that the United States enjoys, it may not 

be using its available resources to their maximum potential. [Ref. 37] 

The 'old fashion' approach used by the Germans, however, does reduce 

potential opportunities for impropriety since documents are certified and 

transferred by postal courier. Conversely, fax documents, electronic 

data, and commercial courier transfers are often not as secure and could 

be intercepted by competitors or elements of the documents could be 

misplaced. Current and future improvements to automation equipment, 
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however, are eliminating some of these concerns. It is believed that 

Germany's lack of automation improvements is more a function of not having 

the needed Government monies to invest due to the continued Government 

integration of the former East Germany and the relocation of the capital· 

to Berlin. [Ref. 37] Additionally, one of the benefits of employing 

automation equipment is that it reduces manpower requirements. Germany 

might be unwilling to make more job cuts during a period of high 

unemployment. Whatever the motivations are, the German Government must 

make an effort to improve its capabilities before industry and other 

nations leave them behind. 

It is also evident that the American system provides a more liberal 

approach and greater flexibility to Government officials and the 

contractors than the German system, but it is difficult to assess whether 

the system is more efficient or saves time. The complexity of the US 

system and its lengthy procedures could impede the different phases of the 

acquisition process. Although the US system may result in the procurement 

of better systems, major and minor, due to the.advantages of conducting 

more extensive communications and negotiations, there is a potential trade 

off of delays which may not be at acceptable levels. If the system is 

operating effectively, delays in the process should occur infrequently. 

When looking at the acquisition planning phase of the contracting 

process, it becomes evident that the US has a very structured acquisition 

planning framework that must be followed. However, within that structure, 

the possibilities for tailoring the process are significant. In fact, the 

DoD has streamlined the pre award process and implemented tools and methods 

to decrease the time and effort required by both the Government and 

industry from solicitation to contract award including integrated product 

team (IPT) type activities (Alpha contracting), oral proposals, and oral 

presentations to reduce PALT and bidding and proposal costs. [Ref. 59:p. 
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121a] It also reduces contract schedules and costs and provides greater 

access to commercial materials and practices. 

The German's use of the CAA is very effective. The level of 

information and insight that the contracting officer can receive is 

significant. While the SBA in the US provides similar information, the US 

does not have an organization to monitor and track medium and large 

contractors. Consequently, no one organization has the responsibility for 

monitoring and updating a list of potential offerors and their past 

performance data. This would be effective, because the implementation of 

a past performance tracking system will motivate contractors to improve 

performance on their contracts and provide quality products and services 

for the 000. This will then result in more contract awards for 

contractors with the superior performance records. [Ref. 59:p. 120a] 

The bidding methods of the FRG are significantly more complex than 

those of the US because of the "National" and "International" requirements 

as well as the fact that there are three bidding methods. While the three 

methods are intended to increase flexibility for the BWB, the restricted 

method, by the nature of its title, and the negotiated method, by the 

nature of its implementation, give the impression that they restrict 

competition. This is not their intention. They are designed to solicit 

what the Government believes will be proposals from those firms that have 

the best chance to fulfill the requirements. The American RFP process is 

presented as a more open process that embraces offerors from all 

contractors who feel they can meet the requirements. 

The "National" and "International" requirements also burden the 

German Government with increased advertising responsibilities and costs. 

Fortunately for the Germans, major systems procurement is conducted in a 

centralized manner. Therefore, the costs and manpower required to 

coordinate, monitor, publish, and supervise the advertising operations are 
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centralized, but the costs are prohibitive to the point that Germany is 

not meeting its requirements by publishing the WEAG Bulletin in accordance 

with WEAG guidelines. If the US were required to comply with similar 

publication requirements, the manpower and infrastructure additions in 

SYSCOMs would be significant. 

The US and Germany have effective language in their solicitation 

documents to ensure contractors are motivated to submit legitimate offers 

the first time or face immediate loss of contract award or possible 

elimination from the competitive range. This is intended to reduce the 

number of substandard proposal submissions and save all parties involved 

the time and cost of preparing, reviewing, and evaluating poorly or 

inappropriately prepared proposals. 

The German approach to assessing proposals and developing its Price 

Audit Report is more open and collaborative than the US process. It also 

provides the German procurement officials with a better understanding of 

the contractor's approach to meeting the Government's requirements. This 

should also lead to a better comfort lev~l regarding the cost projections 

associated with the project because a Government cost analyst contributed 

to the estimate development. The US cost estimating approach is usually 

based more on parametric estimates or historical data, which can be more 

one-sided and can lead to misinterpretations and errors. 

It is unclear whether the German's approach of having technical and 

commercial (cost) analysts from Koblenz visit offeror'S plants to conduct 

their evaluations of the proposals is better than the US procedure of 

having in-plant DCMC representatives conduct the evaluation. On the one 

hand, the DCMC representatives may have established an inappropriate 

relationship with the contractor or be looking for a contract to be 

awarded to that plant to ensure job security; but DCAA and Government 

and/or contracted teams could also be called in to conduct IGCE. This 
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provides the contracting officer additional information that could support 

or contradict other evaluations. Additionally, if the DCMC or DCAA 

representatives are on the 'up and up', they may have better contacts 

within the contractor's organization and thus obtain better insight than 

the BWB analysts could ever get. Either way, when reporting is accurate, 

the information can be extremely helpful in a negotiation session. 

Unlike the US, the Germans permit the contractors to execute their 

plan with little oversight or interference. This approach lends itself to 

better cooperation and mutual understanding. As procurement philosophies 

evolve over time and more regional and international agreements are 

signed, there will be pressure to make changes in policies, regulations, 

and procedures. While the US is moving away from deliberate oversight to 

insight, it has further to go if US policy is to mirror that of Germany 

and the EC. Consequently, the US must "ei ther move from oversight and' 

insight which contractors prefer or market the DCMC and DCAA on the 

concept of a 'block' oversight organization that oversees international 

procurements. The later will be a hard sell because of the increased 

costs which will be further exacerbated by the fact that the US has 

different reporting requirements and procedures than the EC. 

The personnel reductions in the DCAA and DCMC offices around the 

world have forced the 000 to reevaluate the level of oversight it 

maintains regarding contractor operations. These reductions have caused 

the 000 to pursue Contractor Self-Oversight (CSO) programs, which allow 

"quality contractors" the opportunity to have their personnel perform 

selected surveillance functions in lieu of 000 personnel. [Ref. 55:p. 1J 

While this method of dealing with contractors is revolutionary for the 

000, it is a proven approach in "free market" systems where those that 

perform get business and those that do not perform perish. The DoD's 

emphasis on procuring more commercial items and nondevelopmental items 
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(NDI) to reduce risks and costs and requiring past performance information 

when evaluating contracts expected to exceed $1,000,000 has also reduced 

the pressure on DCAA and DCMC to oversee and examine many contracts. 

[Ref. l:para 15.304 (c) (2)] 

While Germany recognizes commercially acceptable quality program 

standards like ISO 9000 and the US transitions to this approach in an 

effort to reduce paperwork and redundant quality assurance systems, both 

countries require certified cost and pricing data upon signing of a 

contract. This is contradictory to other co~ercial practice reform 

initiatives. When the actual costs are not in-line with the cost and 

pricing data, finger pointing occurs and the Government begins to mistrust 

the contractor's intentions. Similarly, if these discrepancies are 

identified and publicized by the media, the problems will become worse 

because of public mistrust of the Government and the contractor. 

Consequently, this is an element in the process that should be eliminated, 

because effective past performance assessments and maintenance will 

identify those contractors that are unable to develop accurate estimate 

and meet the terms of the contract. 

The previous analysis discussed regional and international economic 

and political changes and their potential affects on the government 

procurement processes. Primary focus of this analysis was on the 

differences in political climates and the differences in the procurement 

processes. This analysis identified areas of weakness and to explored the 

other nation's methods for dealing with these situations and the 

procedures that have been developed as possible solutions to handle these 

weaknesses. The analysis effort has discovered that both Governments' 

procedures need improvement. Evidence also suggests that the Governments 

would be best served if cooperative solutions were developed and 

implemented. 
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XI. CONLUSIONS AND RECOMMENDATIONS 

A. CONCLUSIONS 

There are significant social, economic, and political changes 

occurring around the world that may present serious issues for the 

procurement processes of the US and German Governments and the 

corporations in these nations. NATO has established a strategy of 

promoting peace, reducing conflicts and threats, deterring aggression and 

coercion, and responding to the full spectrum of potential crises. To 

implement this strategy, NATO forces will continue to be involved in 

limited engagements, which are fought with smaller, lighter, more mobile 

forces and equipment. Although these forces will have more concentrated 

firepower that can be precisely delivered from long range, there is also 

an increased likelihood of committing forces to coalition operations down 

to the brigade level. Consequently, nations planning to participate in 

these operations must place a high premium on interoperability, such as 

ensuring that allied systems are compatible and can be sustained through a 

common logistics support s~ructure. 

Global markets are evolving, and this is leading to increased 

pressures to open new trading markets and to reduce trade restrictions in 

existing markets. This evolution is occurring at regional and 

international levels and/or has resulted in treaties and agreements which 

require more openness. As more treaties and agreements are negotiated, 

countries will be forced to modify their procurement systems to comply 

with the new arrangements. 

As defense budgets in the US declined, there was a significant 

consolidation within industry resulting in only a few competitors for 

major defense systems development and production. Similar mergers have 

147 



occurred in Europe, but mega-mergers of some of the largest European firms 

remain on the horizon. These larger pan-European corporations will be 

better positioned to compete with US corporations. This could lead to 

increased concern about exclusivity on both sides of the Atlantic, 

resulting in a counterproductive transatlantic competition characterized 

as "Fortress America" versus "Fortress Europe". 

The US's protectionist policies are also damaging because they 

contribute to initiatives for retaliation against the US from other 

nations. These policies even alienate America's closest allies at times. 

Consequently, as the EC's political, economic, and military influence 

becomes more collective and internal trade barriers are eliminated, the 

respective members may become less dependent on American major systems 

production. If these issues are not addressed, the US Government and US 

contractors may experience significant deterioration of the dominant trade 

position that has been enjoyed for over fifty years. 

Finally, as the US and German militaries' contend with budgetary 

constraints, they will be forced to make difficult trade-offs between 

equipment modernization, military force structure, and support 

infrastructure. Making the wrong. decisions could put each nation's 

security at risk. While it is unknown how the 000 and the MoD will handle 

these issues, it is known that as contractor revenues from military 

procurements decline relative to their commercial business, the 

manufacturers will be less inclined to deal with the numerous Governments 

at the expense of commercials sales. The Governments must incorporate 

more commercial practices into their systems if the Governments are to 

remain competitive as buyers. Consequently, the German and US Governments 

systems will become more similar as they revise their procurement systems 

to comply with regional and international requirements and adapt to 

commercial practices. 
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B. RECOMMENDATIONS 

To meet the global market and industry changes, interoperability 

issues, and social, economic, and political challenges discusses 

previously, the US and German Governments should develop procurement 

regulations, directives, and systems that are compatible. This could 

eliminate problems like the ones facing the British and German 

manufacturers producing NATO's ASRAAM. Procurement systems that are more 

compatible throughout the process including the developm~nt phase, 

manufacturing phase, production phase, accounting systems, quality 

assurance, and quality control programs save time and money for the 

Governments and industry since they reduce infrastructure. Government 

should also consider establishing agreements to conduct reciprocal 

contracting activities which will lead to cost savings and efficiency. 

As the world gets 'smaller', Governments need to be engaged in 

discussions, both domestically and internationally, if they are to ensure 

that favorable conditions will exist to satisfy future collaborative 

military requirements. These military requirements will include combined 

military operations, joint developments, and procurements of military 

systems. Being familiar with the procurement processes of ones allies or 

possessing the same procedures will facilitate the procurement processes 

used in joint military acquisitions. It will also improve 

interoperability concerns. Therefore, the US and German Governments 

should examine and assess the procurement processes of other nations and 

each other's in an effort to find more efficient ways of conducting 

acquisitions. The strengths of the systems should be implemented and 

exploited, while the weaknesses should be identified and addressed during 

international discussions. In fact, the US and Germany should develop and 
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propose a NATO acquisition and contracting process and an organization to 

execute the procurement of NATO's military materiel. 

While these recommendations are ambitious, they are realistic and 

achievable. Until these new systems and organizations are developed and 

realized, there are initiatives that both the US and Germany should 

implement. These initiatives include the changing of laws, monitoring 

industry consolidations, centralized procurement, incorporation of 

automation into the process, advertising procedures, bidding methods, 

removal of cost and pricing data and oversight, and embracing debriefings. 

The US should pass legislation repealing the Buy America Act and 

other laws and policies which inhibit market access to all potential 

offerors. These measures will defuse pressures from foreign firms to have 

restrictive legi~lative measures enacted in their respective countries or 

within the EC against the US. Some might argue that US firms will suffer. 

This is not likely. US firms are some of the most competitive in the 

world and they are flexible enough to adjust to changes in their 

environment. Consequently, those that perform well will receive 

sufficient contracts to continue to grow. 

While US, German, and EC regulators will monitor and assess the 

implications of mergers and acquisitions to ensure that there is adequate 

competition, they will be artificially influencing markets. The 

Governments should be adjusting to the changes in the market place and not 

dictating market conditions. Consequently, the US must also stay engaged 

with the developments in the EC and make the" necessary changes in its 

acquisition and contracting systems to facilitate joint system 

developments and procurements. 

While it is never popular for policy makers to eliminate senior 

positions within their organizations, sometimes it is necessary to improve 

efficiency and effectiveness. The centralization of major systems 
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procurement would eliminate many senior positions, both military and 

civilian. By consolidating these procurement functions at the Office of 

the Secretary of Defense level, the DoD will be better able to consolidate 

requirements, improve interoperability of equipment, increase order 

quantities, reduce overhead costs, and provide one organization to conduct 

joint programs with allies. 

The US and the FRG must improve their automation systems. These 

tools should be exploited to develop and integrate systems to monitor and 

track market research and past performance, streamline preaward functions 

with electronic solicitation document dissemination, electronic proposal 

submission, oral proposal and presentations via video teleconference. All 

of these initiatives will reduce cycle time and costs. 

It is also recommended that one organization be responsible for 

maintaining and updating market and past performance information on 

potential offerors. This organization should be the Government's clearing 

house for market research and past performance activities. Another 

revolutionary approach would be to outsource th~s requirement for the 

collection and maintenance of the data while withholding discretionary 

decision authority. 

While the Germans have the best intentions with the restrictive and 

negotiated bidding methods, they present themselves as exclusionary and 

reduce competition. Since the development of these bids is very similar, 

the Germans should consider eliminating the restrictive and negotiated 

methods and replace them with methods similar to the US's RFP. The RFP is 

presented as open to all potential offerors. A quick review of the 

proposals can eliminate many of the undesirable proposals. 

As the US and German Governments strive to better emulate the 

efficiencies and practices of commercial organizations, they should remove 

their requirements for cost and pricing data. The policy is inefficient 
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and encourages distrust between the Government and the contractor. 

Accurate past performance tracking and consideration during proposal 

evaluations would be enough of an incentive for contractors to develop 

accurate estimates and motivation to adhere to the contract terms. 

Consequently, those that perform will receive addition contracts and those 

who do not will be eliminated early from the competitive range. 

Therefore, the US's need to have extensive oversight of programs should be 

eliminated. If a contractor does not perform, they will be treated by the 

Government like industry would, and will not. be awarded future contracts. 

The last two points apply to the Germans. First, Germany should 

embrace debriefings, not just to avoid protest or law suits, but to 

educate and improve an offerors' ability to prepare proposals. An 

effective debriefing to a responsive contractor increases competition and 

provides better offers in the future. Germany should also examine how 

other countries within the WEAG handle protests and the opportunities at a 

contractor's disposal to resolve them. As more universal "hardN defense 

procurement policies become accepted and adhered to by the WEAG members, 

Germany will have to implement protest procedures that comply accordingly. 

C. AREAS OF FURTHER RESEARCH 

• How significant will the impact of contractor consolidation in 

Europe be on American corporations and on US Government procurement? 

• How will EC procurements change if WEAG initiatives for a 

consolidated buying organization are accepted? 

• Is there quantifiable data supporting or refuting the efficiency and 

effectiveness of the US or German acquisition processes? 
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• Are there quantifiable data supporting or refuting the efficiency 

and effectiveness of the US or German budget processes? 

• Do the extensive contract administration procedures in the US result 

in the development, production, and fielding of better systems? 
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